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1. Preface 
In September, 1955, Japan determined to join in the International Geophysical 
Year Antarctic Research Expedition. Then, the Science Council of Japan asked 
J. S. M. E. to organize the Mechanical Engineering Committee and to give assistance 
to this research enterprise. 
In February, 1956, the Mechanical Engineering Committee was organized inclu­
ding the branches of Motor Vehicles, Heat and Thermodynamics, Air-conditioning and 
Loading-machines. This committee, teamed up closely by some members of the 
first and the second expeditions, and also by the manufacturers in Japan, began 
immediately to arrange the machines and mateirals such as snow-cars, cargosleighs, 
electric generators, air-conditioning system, boats, loading machines, bridges, fuel 
and oil, etc. 
As the budget and the scale of the expedition were not decided until April or 
May, and as the ship for the expedition was expected to leave Tokyo on October 
8th 1957, or November 8th 1956, only six months were left to arrange all of the 
requisites. Consequently, the committee had to be satisfied with altering, in most 
cases, the necessary parts of the existing machines in Japan. 
2. The natural conditions of Antarctic Japanese Base 
2. 1. Assumed conditions In the spring of 1956, the committee had hardly any 
knowledge of the geographical and meteorological conditions of the neighbourhood 
of the Prince Harald Coast, except those gained through the aerial photographs 
taken by the R. CHRISTENSEN Party of Norway in 1937. 
But in September, 1956, when Dr. E. NISHIBORI, the subcommander of the 
first Japanese Expedition team went to America, he obtained some aerial photo­
graphs of this region taken by the American team in 1947. 
Comparing these two sets of photographs the committee realized that the con­
ditions of ice and open sea in this region are not the same every year. Although 
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these photographs were a great help in 1956, the committee's limited knowledge of 
the Antarctic regions was yet insufficient to enable reading off all the details of 
the pictures such as "puddles ". The committee assumed the condition near the 
Prince Harald Base as following five zones. 
a) Pack-ice zone 
b) Closed-ice zone 
c) Fast-ice zone 
d) Shelf-ice zone 
e) Rock zone 
The shelf-ice was considered to push the fast-ice zone making many cracks 
there, and on the contacting line of these two zones, steep cliffs of ice were con­
sidered to be formed. But, there were found some spots where easy slopes lay 
between these zones, and these spots were expected to be desirable points for land­
ing. Another desirable point for landing was the spot where the fast-ice zone 
reached closely up to the rock zone. 
The ship had to anchor near the fast-ice after she had pushed her way through 
pack-ice and closed-ice. The cargo had to be unloaded on the fast-ice and carried 
to the Base on the rock zone by snow-cars and sleighs. 
At first, the distance between the anchoring point and the Base was expected 
to be less than 50--100 kms, but it was decided when Dr. E. NISHIBORI came back 
from his trip to Australia in September, 1956, that this distance must be shortened 
and kept within 20--30 kms for successful landing. 
The minimum of the air temperature near the Base was assumed to be about 
-60°C, and the mean temperature throughout the year, -35° C, but in summer 
season, it was assumed to go up to between 0°C and - 15°C. 
2. 2. The Actual conditions near the Syowa Base Soya, the 1 st Japanese JARE 
ship, arrived at the fast-ice zone of Prince Harald Bay on January 24 th, 1957, and 
left there in February the same year. Eleven members, including the commander, 
Dr. E. NISHIBORI, stayed one year on the newly-built Syowa Base. During this 
wintering period, they gained many valuable experiences. A summary of the record 
on the meteorological condition relating to the mechanical engineering field is shown 
below: 
i) OUTDOOR AIR TEMPERATURE The air temperature measured at the Syowa 
Base from the end of January, 1957, to the beginning of February, 1958, is as follows. 
Min. temperature -36. 0°C (August 31, September 1, 1957) 
Max. temperature +7. 4° C (January 31, 1958) 
During the period from the beginning of January to the middle of February, 
the minimum temperature was about -l5 °C, and the mean temperature throughout 
a day varied from -5° C to +5° C. All of these temperature were recorded at sea 
level, and the temperture at an inland spot where the altitude was about 1000--
2000 m, was assumed to be below -40°C. Even in this extraordinarily low temper-
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ature, all of the pieces of machinery used for the out:..door trips had to be kept in 
good running condition without any damage. 
ii) WIND VELOCITY The mean wind velocity throughout one hour recorded at 
the Syowa Base is follows: 
Max. mean velocity (throughout one hour): 32. 9 m/s (March 13th, 1957) 
Mean velocity (March, 1957 through December, 1957): 7. 2 m/s. 
Numbers of stormy days during this period: 
Mean velocity during one hour> 10 m/s: 171 days 
Mean velocity during one day > 15 m/s: 3 4  days 
iii) HUMIDITY The minimum relative humidity recorded outdoors, was 34% 
(November 6th, 1957), but the mean value of relative humidity during one month 
was almost 70-80% throughout all seasons. The air indoors was very dry. The 
·slushy condition of the snow surface was scarcely observed through the year, except 
under the days of sunshine of December and January. 
iv) FAST-ICE The surface of the snow-land which had not yet passed through 
the summer season, was very flat and little frozen, and in many cases, covered with 
a fast snow layer. This condition was most suitable for the operation of snow-cars 
and sleighs. But after the summer season, this snow-plain was changed into a 
fast-ice plain, and unevenness arose on the surface making very irregular snow 
drift which made transportation difficult. 
v) PUDDLES The puddles caused most of the difficulties for transportation by 
snow-cars and sleighs over the sea-ice plain in summer. The puddles are the small 
lee ( 5--/0 cm /11 //1ickncss) 
Fig. 1. An example of puddle on the surface 
of sea-ice. 
pools made when sea-ice melts. They 
begin to be found at the end of 
November, developing remarkably 
after the middle of December towards 
the middle or the end of the follow­
ing January, until they are perfectly 
frozen again at the end of February. The maximum depth of puddle was observed 
to extend to about 50-100 cm, but sometimes, it was found to be bottomless. The 
edge of the puddle was very steep and generally concaved, which occasionally pre­
vented the nose of the snow-cars or sleighs that had fallen in it from running on 
to the far edge. 
vi) SASTRUGI From autumn to winter, 
the snow covering the sea-ice plain was 
beaten and hardened by the violent storms. 
Then blizzards came and shaved some parts 
into very irregular form. This uneven snow 
plain is generally called '' Sastrugi ''. Sast­
rugies near the Syowa Base showed many 
snow edges arranged along the trade wind, 
Section AB 
B 
Fig. 2. Schematic profiles of sastrugi 
(1957). 
(See Photo. 16-4 in the " Report of geo­
morphological and geological studies of 
the wintering team (1957-58) of the first 
Japanese Antarctic Research Expedition".) 
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and between them, the grooves of depth of about 30-80 cm were formed. The Sas­
trugi was very hard and not easily flattened by the weight of the snow-car, which 
was given a shock every time it passed over the edge. 
vii) CRACK AND RIDGE Here and there on the sea-ice plain, cracks and ridges 
were formed. Their form and scale varied widely, affected by geographical features, 
tidal current, tide and glacier which had its origin in the innerland. But in most 
cases, they could be crossed over on snow cars and sleighs by patiently finding the 
spot where the ice packs compressed and pushed each other to make the cracks 
narrower. 
viii) POLAR ICE AND CREVICE On the blue-ice covered, polar land slopes, many 
ripples were formed with wave lengths of 15--25 cm and heights of about 5--10 cm. 
Gentle wave-like slopes continued and were formed with gradually rising eleva­
tion from sea-shore towards the innerland. In the first expedition, most parts of 
the blue-ice were found covered with snow, little bare places being left. On the 
convex parts of the slopes, many open crevices and hidden crevices were always 
found. 
The sleigh was apt to side-slip and bump into the rear of the preceding snow­
car when it traversed or descended a slope of blue-ice even when the inclination 
was less than 3--4 degrees. This forced the authors to prepare slip-prevention 
metallic edges and brakes for the sleighs although they were unnecessary for the 
sea-ice plain trip. 
3. Snow-cars 
3. 1. Snow-cars for the first expedition It was planned, at first, to prepare 
five Japanese snow-cars and two American snow-cars for the transportation of the 
first JARE. But, as the expected landing course was shortened from 50--lOOkms 
to 20--30 kms, this plan, too, was cut down to utilize only four Japanese snow-cars: 
"Ginrei" made by the Komatsu Manufacturing Co. after necessary alteration. 
Two principal points were attentively observed in the planning of the snow-cars 
used in the Antarctic field. First of these points was that the car was to be used 
under very low temperatures of 0°C to -40 °C, and the second was that all supply 
would be cut off in the polar field. The most important problems for the first 
reqirement were to keep the cold-starting of engines easy, and to prevent the cold­
brittleness of carbon-steel under low temperature. For the second requirement, the 
minimum and necessary reserves had to be prepared to repair the engines in trouble, 
but at the same time, they could not sacrifice the activity of the party by over­
loading. 
For the engines under these special uses, the following characteristics were 
urgently demanded: 
a) light weight and high performance 
b) durability 
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c) reliability 
d) fire-proofness 
Particularly for safety against fire, Diesel engines were believed to be superior 
to gasoline engines. With these considerations, the authors adopted, for the main 
electric source of the Base, two sets of model DA 220, 100 V. A. C., 20 KVA, 
Diesel-electric generators manufactured by the Isuzu Automobile Co. A gasoline 
engine of one of four snow-cars was replaced by the same type Diesel engine with 
torque-converter to be the spare engine for the generator at the Base. Actually, 
in the winter of 1957, one of two generator-Diesel engines at the Base was replaced 
by an engine that had been mounted on the snow-car. 
The numbers and kinds of snow-cars used for the first (1956-1958), second 
(1957 -1958) and for the third (1958-1960) expeditions are listed in Table 1. 
Fig. 3. "Ginrei" KC 20-3 S type snow-car made by Komatsu Manufacturing Co. 
(The first expedition, 1956/ 58). 
Dimensions­
Total length : 
Total width: 
Total height : 
Mean tread: 
about 4050 mm 
11 1950 mm 
11 1950 mm 
II 1350 mm 
Width of ca terpillar track : 
Ground contact length: 
Min. ground clearance: 
525mm 
2370mm 
235mm 
Engine- Toyota F type gasoline engine Max. power: 105 JP at 3200 rpm. 
Weights-
Weight of car empty: 2680 kg 
Gross weight: 2900 kg 
Ground pressure-
Without crew: 0 .112 kg/cm 2 
Number in crew: 
With crew: 
4 persons 
0.116 kg/cm2 
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Fig . 4. KC 20- 3 R type snow-wrecker made by the Komatsu Manufacturing Co. 
(The first expedition , 195 6/58) . 
Dimensions-
Total length : about 41 00mm Width of caterpillar: 5 25 mm 
Total width : /I 195 0 mm Ground contact length: 2370 mm 
Total height : /I 1900 mm Min. ground clearance: 235 mm 
Mean tread: /I 135 0mm 
Eng ine- Toyota F type gasoline eng ine Max. power : 105IP at 3200 rpm .  
Weights­
Weight of car without crews: 2770 kg 
Total weight of car with crews : 2880 kg 
Ground pressure­
Without crew: 
Crane-
Max . load: 
Winch-
Tractive force: 
0. 111 kg/cm 2 
46 0kg 
2000 kg 
With crew: 
Normal load : 
Number in crew: 2 
0. 116 kg/cm 2 
330kg 
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Table 1 .  Number of snow-cars prepared for the JARE. 
Gasoline snow-car 
Gasoline snow-wrecker 
Diesel snow-car 
The 1 st exped. 
(1 956/ 57) 
2 
1 
1 
The 2nd exped. 
(1 957/ 58) 
2 
0 
5 
The 3rd exped. 
(1 958/ 59) 
2 
0 
3 
As shown in this Table, the gasoline engines were gradually replaced by high­
speed Diesel engines with torque-converters. The maximum speed of the Diesel 
snow-car was lower than that of the gasoline snow-car, but in the ease of sfeering 
and large torque at starting, the Diesel-car far . excelled the other. 
These merits were mainly brought about by the adoption of a torque-converter 
combined with selective-shifting type transmission gears, i. e. gears for two-speeds 
forward and single-speed reverse. 
One of three gasoline cars was equipped with a crane, a winch and a power­
take-off shaft. The winch mounted on the rear part of car was used effectively m 
many cases such as pulling up a sleigh from a puddle into which it had fallen. 
The cabin was made to be warmed by hot air through the engine radiator. 
The rear part of the wagon was covered by a detachable canvas awning. The 
general features of the " Ginrei " are shown in Figs. 3, 4, Photo. 3. 
Fig. 5. Toyota F-type gasoline eng ine 
prepared for snow-car. 
( 4 cyc le , 6 cylinders, liquid-cooled, bore : 
90 mm, stroke: 1 01 .  6 mm , tota l piston 
displacement: 3878 cc , max. power: 1 05 IP 
at 3200 rpm, eng ine weight : 282kg , spec ific 
fuel consumption at full load : 232 gr /1-P /h 
a t  2000 rpm. , manufactured by the Toyota 
Automobile Co. ) 
Fig. 6 .  Isuzu DA 220 type Diesel eng ine 
prepared for the snow-car and 
20 KV A-electric-generator. 
( 4 cycle ,  4 cylinders, liquid-cooled , bore : 
1 00 mm , stroke: 1 30 mm , total  piston dis­
placement : 4084 cc, max. power : 80 IP/ 
26 00 rpm , 50IP/ 1400 rpm . ,  min. specific 
fuel consumption at full load : 200 gr /IP /h 
at 1400 rpm. , engine weight : 36 5 kg ) 
3. 2. Results of using the snow-cars in the first expedition 3. 2. 1. TROUBLE 
OCCURRING IN TRANSPORTATION FROM ANCHORING SPOT TO THE 8YOWA BASE IN THE 
FIRST EXPEDITION 
a) The snow-cars frequently fell into puddles, and their engines were immers-
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ed in "the water which brought about the damaging of the electric insulation of the 
ignition system of the gasoline cars, while the lubricating oil in the crankcase, too, 
was contaminated by water. 
b) Head-lights, radiator and other parts were damaged by collision with ice 
when the car fell into a puddle. 
c) The prepared hook-joints connecting the sleigh to snow-car were deformed 
or broken. It was most effective to pull a sleigh by two, long, steel wire-ropes. 
d) A starter motor was overheated by an imperfect action of the cut-off spring 
at low temperature. 
e) A rubber oil pipe of a torque-converter was broken. 
f) Some of the bolts of the caterpillar track and a nut of the caterpillar sprocket 
fell off. 
g) Anti-freezing cooling fluid (water and ethylene-glycol mixture) froze when 
the ethylene glycol concentration was too weak. 
h) Fuel filters and oil filters were choked by slices of ice which filled them to 
about one half level. 
3. 2. 2. TROUBLES OCCURRING AT THE SYOWA BASE DURING THE FIRST WINTERING 
PERIOD 
a) As the No. 3 snow-car had often fallen into puddles, and, as it was difficult 
to keep it in good order, its engine was quite dirty and had to be replaced by a 
new spare engine. 
b) The piston pins of the engine of the No. 1 snow-car seized when it was 
very hard to start on one of the coldest days. Three of the pistons were replaced 
by new ones. 
c) A leakage of oil was found in a receiver-cylinder of brake fluid, but was 
easily repaired by overhauling. 
d) The fine slices of ice contained in the fuel choked the fuel supply and 
caused the engine to run irregularly. 
This trouble was completely prevented by adding 2fi0 cc of alcohol to 45 litres 
of fuel, at each fuel charge. 
e) Slipping of a steering-clutch was observed. 
f) The link-rod of a clutch-pedal was broken at its welded part. 
g) A metallic oil-pipe for the brake system was broken by fatigue. 
Fortunately, however, none of these troubles was fatal to the snow-cars for 
performing their tasks of transportation and inland travelling. 
3. 2. 3. OTHER EXPERIENCES WITH THE SNOW-CARS IN THE FIRST EXPEDITION 
Through one year from January, 1957 to February, 1958, the following results 
were obtained: 
a) The four snow-cars were sufficient for their expected purposes . and their 
records are shown in Table 2. 
b) It was very advantageous to adopt the same Diesel engine for both the 
66 Special Committee on Engineering (508) [ili f_i�dU+ 
electric-generators and snow-cars. 
c) The Diesel-car was better than the gasoline-car in the following points : 
i) The fuel consumption of the Diesel-car (0. 72 l/km) was less than that of 
the gasoline-car (0. 93--1. 15 l/km). 
ii) The same gas-oil could be used for all of the cars, the electric-generators, 
and the room heating furnaces at the Base. 
iii) Besides the easy and safe handling of gas-oil at the Base, it was more 
desirable than gasoline in its lower vapour pressure and lower inflamability for ship­
ping over the equator from Japan to the Antarctic. 
iv) As the Diesel-car did not have an electric ignition system, which was often 
affected by water, it withstood the puddle troubles better than the gasoline-car . 
d) The engine must be water-proofed for resisting puddle troubles. The 
breather opening should be put on the upper part of the engine to prevent water 
flowing into it. 
e) The positions of the engine radiator, exhaust pipe, and head-lights were too 
low for protection from damage by collision when the car fell into puddles. It was 
desirable to put more lights arranged on the roof of the car . 
f) Power transmission by torque-converter showed its superiority to that of 
the gasoline engine without it in starting or running over the irregular snow-plain 
of the Antarctic . 
g) The electric system had to be arranged as simple as possible, and still more 
reliability was desired. 
Table 2. Operation record of snow-cars through the transportation period 
in the 1 st expedition (from January 24 th to February 15 th, 1957) . 
No. of snow-car 
Type of snow-car 
Total running 
distance (km) 
Total time for 
running (h) 
Total fuel 
consumption CZ) 
Fuel consumption 
(//km) 
l\llean speed (km/h) 
Total lubricating oil 
consumption (l) 
Torq ue-convcrter 
oil consumption CZ) 
No. 1 
Gasol ine car 
1530 . 1 
181 . 10 
1420 
0 . 93 
8 .45 
45. 0  
No. 2 
Gasoline car 
1709. 2 
238 . 04 
1770 
1 . 03 
7 . 18 
46 . 6  
* including the new charge for its overhaul. 
No. 3 
Gasoline car 
1668 . 2  
245 . 29 
1914 
1 . 15 
7 . 10 
51 . 4  
No. 4 
Diesel car 
1096. 2 
162 . 11 
785 
0. 72 
6 . 76 
29. 0 
72 . 0* 
h) Alarm devices for over-running of the engine and for extreme lowering of 
oil pressure were not always necessary. 
i) The defroster for the front windshield glass was not perfect. 
j) It was desirable that the captain in a snow-car could always watch forward 
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by keeping his head or the upper half of his body up through an opening of the 
roof of the car. And some device was necessary to protect him from falling down 
in front of the car, which might run over him. 
k) The steering-cabin was so narrow that it was difficult for the crews to 
jump out from the car in an emergency. Most of these inconveniences were elimi­
nated for the cars newly prepared for the second expedition. 
I) The winch installed on the rear part of the car was very convenient, and 
it was desirable to install them on all of the cars for the second expedition. The 
crane attached to one of the gasoline cars did not work well in the first expedition 
as its beam had been broken. 
m) Joining-hooks of the snow-car and · sleigh were damaged soon after the 
transportation began in the first expedition. These hooks, too, were improved in 
the second expedition. 
n) The cover of thick canvas for the snow-car was very useful. As the car 
was always placed facing the wind when it rested on its way, the opening of the 
canvas cover had to be put on the rear side of the car .. 
o) The car radio was heard very usefully during the time . of transportation 
and loading. But their effective audible range was so short that it was desirable 
to increase the range for use on long inland trips. 
p) As the maximum number of members who rode on a car was about 4 or 5, 
the rear compartment might have been made narrower. 
q) A powerful portable hot-air heater, such as the Hamann Nerson type, which 
was used successfully for preheating of aero-engines in the first expedition was 
desirable to be prepared for the snow-cars for the second expedition. 
r) It was necessary to prepare spiked caterpillar track shoes for the trips 
inland. 
s) It was necessary that at least one of the cars be always kept ready for 
starting all through the cold winter, a carhouse was urgently demanded for the 
second expedition. And, if possible, it was desirable that this carhouse be warmed 
by the warm air taken from the hot engine room. 
3. 3. Snow-cars prepared for the second expedition On April 5 th, 1957, the 
committee decided to prepare eight Diesel snow-cars for the second expedition. But 
this plan was again changed at the end of May to prepare five Diesel type snow cars 
with torque-converters and winches, and two gasoline type snow-cars without them. 
Figs. 7, 8 show the views of the new snow-cars, and in Table 3 the details of 
improvements are indicated, comparing the new type to the old type. 
In the beginning of September, 1957, the seven snow-cars were completed. 
Each one of both Diesel and gasoline cars was cooled down to - 40°C for · tests in 
the low-temperature testing room of the Technical Institute of the Transportation 
Ministry at Mitaka, Tokyo. The cars were road tested over about 200 km from Kawa­
saki to Yumoto, Hakone. Durability and reliability were confirmed by this road test. 
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Fig. 7. New KC 20-3 S type " Ginrei " gasoline snow-car made by 
Komatsu Manufacturing Co. (The second expedition 1957 / 58). 
Fig . 8. New KD 20-2T type " Ginrei " Diesel snow-car with torque­
converter made by Komatsu Manufacturing Co. 
(The second expedition, 1957/58) . 
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Table 3. Improvements made m the snow-car prepared for the second expedition. 
a) Diesel snow-car 
==================-- --- --- --
Details of improvement 
Subject 
Wagon 
Engine 
Exhaust 
system 
Fuel 
system 
Torque­
converter 
Speed 
changing 
gears 
Guide 
ring 
Cata pillar 
Frame 
Part 
Wagon 
Door 
Opening m 
ceiling 
Canvas 
Oil level 
gauge hole 
Port for oil 
filler tube 
Dynamo 
Exhaust 
pipe 
Position 
of fuel tank 
Oil-cooler 
Rubber 
hose 
Gear ratio 
1 st speed 
2 nd speed 
reverse 
top over 
Auxiliary 
rim 
Cata pillar 
plate 
Frame 
Purpose 
New car 
__ __  (The 2 nd exped.) 
'to prevent damage 
when car falls into 
puddle 
to make cabin space 
wider 
to separate the win­
dow and the bonnet 
to make the getting 
1n or out easier 
to provide emergency 
exit for crew 
for better detectability 
to protect engine from 
water flowing into 
crankcase 
II 
to make it water­
proof 
to protect it from 
damage when the 
sleigh pushes the car 
owing to redesign of 
cabin 
to protect it from 
vibration fatigue 
to protect it from 
thermal deterioration 
to make the maximum 
speed higher 
to install power-take­
off 
to protect the cata­
pillar plate from over­
loading 
to increase its streng­
th 
to reinforce frame 
to ensure its action 
attaching a winch 
The width of wagon 
was made narrower 
than the width be­
tween the outside 
edges of catapillars. 
Cabin was set behind 
the engine. 
separation type 
doors provided 
each side 
on 
broad open ing over 
the heads of operater 
and chief 
orange 
screw-plug type 
Port was held 
upward. 
water-proof type, 
300 W 
held upward on the 
left side and in front 
of cabin 
under the steering 
seat 
air-cooled finned tube 
type 
the use of high-tem­
perature resisting 
material and wire 
cover 
2.44 
1 . 26 
1. 86 
power-take-off m­
stalled 
With it rime was 
provided. 
reinforced the hole 
and grouser 
with the section of 
reinforced D type 
Hooks D type 
for pulling 
Old car 
(The 1st exped.) 
The width of wagon 
was the same as the 
outside width of 
ca ta pillars. 
Cabin was set beside 
the engine. 
one body type 
A door was installed 
only on the rear side 
of the wagon. 
narrow opening 
over the head of the 
chief only 
0. D. colour 
plug type 
standard type 
standard type, 350 W 
lead to rear part of the 
wagon through space 
under the frame 
in the bonnet , on the 
right side of engine 
water-cooled type 
(bellow) 
2. 55 
1. 54 
1. 58 
cover attached 
without rim 
with the section of 
simple D type 
hook type 
__ _ _ _ _ _ _ 
sl
_
e
_
ig
_
h
_ _______ 
__ __ _ ____ __ �-- __ ____ __ ___ 
J ___________________ _ 
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Details of improvement 
Subject ' Part Purpose 
New car Old car 
_ __ _ __ __ _ _____ ___ __ _____ ________ _ (The _ 2_nd_ ��_ped.) __ (The 1 st exped.) 
Steering 
Instrument 
Lamp 
Winch 
Others 
Bottom to protect it from 
plate damage when the car 
(leading edge) fell down into puddle 
Position of 
driver 
as the ca bin was re­
designed 
Plate was thickened 
to 3 . 2 mm. 
The thickness of 
plate was 0 . 8  mm. 
right side behind the left side of engine 
engine 
Alarming as it caused many It was not prepared. 
(lamp-relay) troubles 
It was prepared. 
Instruments as the system was 12 V type 
changed 
Headlamp 
Foglamp 
Winch 
Fire 
extinguisher 
to protect it from 
damage when the car 
fell into puddle 
as it was required 
to pull up the car 
fallen into puddle 
to pull the sleigh from 
crack or puddle 
to make the freezing 
point lower and to 
increase its capacity 
It was set behind the 
bonnet. 
2 
A winch was mounted 
on the rear part of 
snow-car. 
2 hole type 
It was connected to 
hooks for pulling 
sleigh. 
CH�, ClBr, 1/4 gallon 
6 V type 
It was set in front of 
the bonnet. 
1 
It was not prepared 
except on a wrecker. 
--- -- -- - - -- - -�--- - - - - - -�---- -----
I Cd,, 1/8 gal-lo_n _ _  
b) Gasoline snow-car 
- --·-----------·------ - ---- ---- - -------·------- -- - ------ - ---- ----
-
----� " -- ---------- --- ========- --
Subject 
Cabin 
- --- - --
Engine 
Exhaust 
system 
Guide ring 
Cata pillar 
Frame 
Details of improvement 
Part Purpose 
New car Old car 
_ __ _ _ 1 
_ __ _
_
_ _
_
__ _
_
_ _ 
(The 2 nd exped.)  (The 1 st  exped.) 
Door 
Opening in 
ceiling 
Canvas 
Oil-level 
gauge hole 
Hole for oil 
filler tube 
Exhaust 
pipe 
Auxiliary rim 
Catapillar 
plate 
Hooks for 
pulling 
sleigh 
Bottom plate 
to make it easy to get 
m and out 
to make it easy to get 
out from the car in 
emergency 
for better detectability 
to protect the engine 
from the water flow­
ing in to the crankcase 
I/ 
to protect it from 
damage when the 
sleigh bumps into rear 
of the car 
(same as Diesel car) 
(same as Diesel car) 
(same as Diesel car) 
(same as Diesel car) 
I 
on each side of the 
operater and the chief 
as well as on the back 
two opening prepared 
over the heads of the 
operater and the chief 
orange 
position of hole re­
placed higher 
joined to the block 
by welding 
held out at the left 
side from inside of 
the frame 
only on the rear side 
only one opening 
over the head of the 
chief 
0 .  D. colour 
joined to the block 
by insertion 
turned upward at the 
rear part through 
space under the frame 
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Details of improvement 
Subject Part Purpose ------ --· 
New car Old car 
L�xpe9_.2�. (The 1 st exped.) ·-·--� ---- - -
Engine 
support 
(front) 
----��-- --� -�--
to protect it from 
shock when it falls 
down into puddle 
__ (The 2 nc 
Plate was thickened 
to 4. 5 mm 
3.2 mm thick 
Steering Starting to protect the starting pulling up system pushing down 
system lever motor from over heat-
ing 
Instruments Alarming (same as Diesel car) 
Lamp 
Others 
(lamp-relay) 
instruments (same as Diesel car) 
Headlamp as it was damaged 
frequently 
Foglamp to augment the head 
lamp 
·- -- - - - ------
Fire-ex tin- (same as Diesel car) 
guisher 
taken awa 
attached o 
of the wi1 
--------
--� -- ----
y attached in front of 
the bonnet 
n both side only at the center of 
1dow the window 
3. 4. Results of actual use of new-type snow-cars in the second expedition 
(January- February, 1958) Unfortunately, the Soya could not anchor near the Syowa 
Base in the second expedition. Therefore, there was scarcely any transportation of 
cargo by snow-car. But on February 11, 1958, two gasoline snow-cars started from 
the Soya on a reconnaissance trip for finding a route for transportation across 
120 km of ice field to the Syowa Base. Under the guidance of a helicopter, seven 
members operated these two trains of new-type car and sleigh and arrived at a 
point 34. 6 km from the ship in 18 hours 17 minutes. But, as it was very difficult 
to find a good route, the men were obliged to abandon this trial and returned to 
the ship in 5 hours 8 minutes. The following results were obtained during this 
trip : 
car. 
a) 
b) 
c) 
d) 
The seat space was still too narrow even after improvement. 
The strength of the seats was not sufficient. 
The door handle was to be improved. 
It was desired that the electric source for the ice-drill be installed m the 
e) Spiked-caterpillar track was necessary for climbing slopes of land-ice . 
f) In general, the new type snow-car showed its superiority over the older 
type in reliability and convenience. As a Diesel-car was not used, sufficient data 
on it was not obtained. 
4. Sleighs for transportation 
4. 1. Sleighs designed for the first expedition From the middle of April, 1957, 
the designing and manufacturing of the sleighs for the first expedition were begun, 
and in the beginning of May, each one of the following two types of sleighs was 
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completed and tested in the mountains of Tateyama in the prefecture of Toyama. 
a) All-plastic sleigh, glass fiber reinforced polyester sleigh designed and manu­
factured by the Honda Giken Kogyo Co. 
b) Wooden sleigh (designed and manufactured by the Yokohama Yacht Co.) 
' Q)  
'­
<u �"0='=;;;-;i=t=:JC:rh::-,i"r-i--:::riT--r-M',----:r:. � 
Longeron 
Side /o�eron 
tfearn-� 
Runner """jjJ.il.;;,"r:7;��',t� 
Runner -".-- -
'""" "-r-"-'��'-t'--'-' 
Fig. 9 (a ). Wooden sleigh prepared for 
the first expedition (made by Yoko­
hama Yacht Co. in 19 56 ). 
Fig . 9 (b ) .  Improved wooden sleigh pre­
pared for the second & third expeditions 
(made by Yokohama Yacht Co. in 19 57). 
The specifications and main features of these sleighs are shown in Table 4. 
Table 4. Snow sleighs and snow boat. 
�{ind of sleigh Wooden sleighs lw'ooden sleighsiWooden sleighs All-plastic All-plastic 
� d for d f prepared for 1 
. 
h sleighs � prepare prepare or the 2 nd and s e1g s (big snow 
-�� testing _ the 1 st exped .  _ 3rd expeds. _ (caboose ) -,
���� -Items 
--- -
Yokohama \ Yokohama I Yokohama Honda Giken Honda Giken 
---�
a
h
r
- �
e
:� -� __ :
ach�
2
�1���1- -���_:_
1 6
(19 56 ) 1 
__ � ���
1
_
8
(_!9 572 Kogyo- �
2
! 56 ) _ Kogyo(
2
19 57) 
No. of sleighs 
\ 
Total length (mm) 4200 
I 
4200 4200 4000 4000 
Width (mm ) 1 500 1 500 1 575 1 500 1 59 6  
Height of floor (mm ) 350 350 36 5 ( 6 00) 
Width of sliding 
plane (mm ) 
Weight 
weight of chassis 
only (kg ) 
total weight (kg ) 
1 50X 2 
191  (1 73) 
208 (18 2) 
1 50X 2 
26 0 ( 230) 
31 3 ( 28 2) 
225 X 2  
437 
6 28 
Runner 2 . 1  mm, steel 4. 5mm,  steel 4. 5 mm , steel 
plate (a) plate (c ) I plate (e) 
( 3  mm cellu- (stepped type )
I loide plate ) (b )
I 
(d ) 
Pay load _ (kg ) 2 000 2000 I 2000 
- ------ -- ---- ·---· - -- --"·------ ------ - ---- - - -- -·---
1 50X 2 
(The form of runner is shown in Fig. 1 3) 
1 200 
250 
1 200 X 700 (f) 
1 500 
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The former was the first all-plastic-sleigh made in this country. It was after­
ward made into a new caboose style snow sled (cabin sleigh) as shown in Photo. 5, 
two of which were actually used in the Antarctic snow field. 
As will be stated later, about 500 drums (100 metric tons) of gas-oil occupied 
the main part of the cargo, the total weight of which was 400 metric tons. All 
these drums had to be transported by sleighs pulled by snow-cars from the anchor­
ing point to the Base. For this purpose, the dimensions of each sleigh were decided 
to be 4 m in length and 1. 5 m in width ; the pay load was 2 metric tons which 
can carry 10 drums. 
The sleigh had to be designed to have sufficient strenth for the assumed loads 
as shown in Fig. 10, and to keep its torsional rigidity 
as low as possible, and its weight as light as possible. 
zton 
�_&=-:l!K_ ;Jf\ /if\ � 
I== z,,z==.i When a snow-car pulling a loaded sleigh descend­
ed a slope, the sleigh occasionally skidded and clashed 
against the rear end of the snow-car. To eliminate 
this difficulty, a special brake was devised which 
could brake the sleigh automatically when the trac-
Jjon 
2 
j / ion 
_______L� /Tl �-
C2JK ;1[\ 21& 21& <l& 2 
! 
Fig . 10. Assumed load-distribu­
tion in the designing of sleighs. 
tive force became zero or negative. 
On May 22  and 23 of 1957, experiments on sleighs were conducted in Tateyama. 
The results were as follows : 
a) Ascending, traversing and descending test, without and with loads of 1 ton 
and 2 tons, were carried out on slopes of 10 ° , 15 ° , 20° , and 25° . 
The purposes of these experiments were, first, to determine to what degree of 
slope a snow-car pulling two sleighs loaded with 4 tons of cargo was able to go up 
and; secondly, to see whether or not side slip would occur in traversing a slope. 
As shown in Fig. 11, in the all-plastic sleigh, anti-slipping pieces of a .  form 
Fig. 11. Automatic brake and anti­
side:..slipping pieces (for the all­
plastic sleigh prepared by Honda 
Giken Kogyo Co .). 
section of length 1000 mm x height 25 mm were 
attached to its sliding surfaces. To the wooden 
sleigh, anti:..slipping pieces of smaller size were 
attached. As the result of experiments it was 
confirmed that these anti-slipping pieces were 
very effective for side-slip on slopes below 20 ° . 
But on a slope of 25° , a remarkable side-slip 
occurred, but no danger followed. 
b) Brake test 
The brake test was conducted only for a 
plastic-sleigh, the first brake utilized solid 
friction, i. e. , it braked the sleigh only when the sleigh pushed the snow-car forward 
with a force exceeding the solid friction resistance between the brake operating bar 
and the spring-loaded pads. In the experiment, when a snow-car and sleigh train 
descended a steep slope, the brake did not act in time, and the nose of the sleigh 
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rammed against the rear part of the snow-car, pushing it sidewards and causing 
damage to the coupling of car and sleigh. 
Therefore, this brake was changed to 
another in which the use of solid-friction 
was not adopted. 
Sleighs 
Snow- car 
Fig . 12 . The sleighs pushed the rear part 
c) Materials for runner sliding sur­
faces 
of snow-car and turned it sideways and For the sliding surface of a sleigh, 
damaged its coupling foints. three materials were compared, i . e. ,  pol-
yester, celluloid and steel plate. The sleighs with these sliding surfaces were left 
outdoors during one night on the snow. They were pulled by a snow-car, and the 
force necessary for starting was measured by a traction-force-meter. The measured 
force was greatest in the case of the sleigh with steel plates, and the coefficient 
of static friction was 1. 3 at an air temperature of 0 °C. The coefficient of static 
friction of polyester plates was O. 4, and that of celluloid plates came out still 
smaller but accurate values could not be measured. 
As the results of starting tests after the sleighs had been kept outdoors for a 
time, the coefficients of static friction were 0. 23, 0. 20, and 0. 10, respectively. The 
coefficients of friction in running condition were 0. 13, 0. 11, and 0. 09, respectively. 
It was remarkable that the coefficient of static friction of steel plate, after it had 
been left outdoors for a long time, was very large, especially on the snow at low 
temperature. In this respect, the celluloid plates were the best of all, but it was 
considered to be easily broken or worn out when it ran over rock fields of the 
Antarctic. , Therefore, the stepped type celluloid sliding surface as shown in the 
Fig. 13 (d) was utilized for half of the sliding plane of the runner, and the steel 
plate for the central part of the runner._ 
Laminated wood Lamina led wood Two Layers of wood 
�-
-
� -----.. <> � (cl  <e) 
�
-L____
� Z.I t steel plate 
_"1st �:__ 
----.._ 5tX 700L steel plate 6t X ?OOL SP ___ 
( b�� L:�'::::: ::::: '�:� �� ({) 
4.5 t SP 
Painted with polyester 
Fig. 13 . Sliding plane of runner of snow sleighs (see Table 4) . 
d) Bending and torsional test 
By means of a ditch 50 cm deep and 2 m long, bending and torsional loads of 2 
metric tons were applied to the sleigh. The twisted angle between the leading 
and the trailing edge of the sleigh reached about 12° , but no damage was observed. 
On the other hand, it was understood that the gaps of wooden floor plates of the 
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sleigh had to be made narrower than the breadth of man's foot, and the surface 
of the floor to be finished rough, so as to prevent slipping. As a result of these 
experiments, it was decided to use 8 wooden sleighs for transportation and 2 all­
plastic cabooses for observation in the first expedition. 
4. 2. Results of practical use of the sleigh in the Antarctic snow field in the 
first expedition As stated before , the puddles caused great difficulties to the 
sleighs, and damaged some of them. The results are summarized as follows : 
a) In general the sleigh was somewhat weak ; especially the front bend of 
the runner and the front cross-member were frequently broken when the sleigh 
fell down into a puddle . It was desirable to reinforce it to give more strength. 
b) As to the sliding surface of the runner, the steel plate without joint was 
the best ; the celluloid plate was soon stripped off. The steel plate with joint, too , 
was stripped off at the joint. 
c) The anti-side-slipping piece of the runner was not necessary for transporta­
. tion from the Soya ·to the Base, and, as it damaged the bridges built over the 
puddles, it was removed. But for the trips inland, where the sleighs had to go 
along sloping hills, the anti-side-slipping piece was found necessary. 
d) It was the same also for the brakes. Although they were necessary for 
the inland trips, they, especially the automatic type brake, were not necessary for 
the transportation of the cargo. 
e) As to the connecting joints between the snow-car and the sleigh, two long 
steel ropes of 16 mm, or at least of 14 mm in diameter, were the best. Shackles and 
eye-rings were both necessary. 
f) The metal fittings for attaching the side panel supports to each side of 
the sleigh were found to be too weak. 
The method of lashing cargo had to be improved ; the side panels had to be 
prepared around the sleigh for the transportation of cargo of small size to prevent 
their falling off . 
g) The hooks of the pintle-hook were frozen o:r became rusty. 
4. 3. Sleigh prepared for the second and third expeditions (1957 /1958 and 1958/ 
1959) Although the sleighs prepared for the first expedition somehow completed the 
transportation of most of the cargoes of 400 tons from the Soya to the Syowa Base 
during January to February, 1957, they were somewhat weak and they did not have 
to be constructed so lightly. So improved sleighs of a new type were prepared for 
the second expedition by the Yokohama Yacht Co. The main features of the new 
type sleigh are shown in Figs. 9 b), 14, 15 and Table 4. The points of improvement 
are : 
a) All parts of the sleigh were reinforced. 
b) Steel extension bends were attached to each end of the sleigh, and by the 
aid of these bends, the sleigh could easily run over a puddle of about 50 cm depth 
without any aid. At the same time, these extensions acted as bumpers when the 
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Braking plate 
,� Traction frame 
Fig. 1 4. (a) Principle of the automatic 
brake prepared for the wooden sleighs 
(manufactured by Yokohama Yacht 
Co.) . 
Fig. 1 5 .  Improved wooden sleigh with steel 
extension bends and hand-brakes (tested 
at Katsuta, Ibaraki on June 29, 1957) . 
sleigh collided against the pulling snow-car or other objects. 
c) The connecting joint of snow-car and sleigh, the tow-ropes, the detachable 
/ 
,,,, Brakiny lever 
Wire - cable 
Fig. 16. Hand-brakes for sleigh . 
first expedition. 
wooden side-panels, the floors and other parts were 
improved or installed newly. 
d) As for the brake, only hand brakes, and 
no automatic ones, were prepared ; they were of 
the same type as those used in the first expedi­
tion. 
e) The weight of the sleigh was about 628 kg, 
about 3 times as heavy as that prepared for the 
This new type sleigh and the older type one were experimentally compared at 
Katsuta, in Ibaraki Prefecture on June 29, 1957. By this test on the soil ground, 
the new type sleigh was proved superior to the older one, and for the second and 
third expeditions, this new type was adopted. 
4. 4. Results of practical use of the new type sleigh in the second expedition 
(Feb. 9, 10, 1958) As stated in the article on the snow-car, two of the sleighs ran 
69. 2 km on the hard field. The results were: 
a) The new type sleigh was excellent. 
b) It was desirable to attach chains some place on the runner to resist slipping. 
5. Boats 
5. 1. Rubber boats prepared for the first expedition As shown in article 1, know­
ledge of the field conditions in the Antarctic could not be obtained in 1956. There­
fore, collapsible rubber boats and wooden landing stages for sailing across broad 
cracks were prepared. The rubber boat could be inflated in only a few minutes by 
a bellows type air compressor. The size of the boat was 2 m in beam and 6. 18 m 
in length. Three boats joined side by side by ropes and wooden planks formed a 
ferryboat on which could be carried a snow-car or a sleigh. Two sets of this fer­
ryboat were presented by the Mitsubishi Denki Co. 
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When a crack was narrow, the boats were floated in a line to form a floating 
bridge. The wooden landing stages were manufactured by the Delta Zosen Co. 
Besides these rubber boats for cracks, two rubber boats for reconnoitering the 
sea were prepared. This type of boat could carry four men and was propelled by 
a two-cycle , 15 hp. out-board gasoline engine which was prepared by the Kokusai 
Kyotei Co. 
5. 2. The results of practical use in the first expedition The rubber boats and 
their accessories were not used at all in the first expedition for their original pur­
poses. But one of them was used for boating excursions in the beginning of 1958 
at the Base. By this experience , it was learned that the part of rubber boat near 
the water line had to be protected from damage by the sharp edges of ice covering 
the open-sea. 
The wooden landing stages made by the Delta Zc)sen Co. were used for other 
purposes, e. g . ,  to make bridges across the puddles, or to be used as material to 
build the Base. The same rubber boats were shipped for the second and third 
expeditions after being supplied with 
their wooden landing stages. 
5. 3. The all-plastic boat prepared 
for the second and third expeditions 
Mr. M. MURAYAMA, the sub-commander 
of the second and third expedition teams, 
requested the preparation of a sort of 
boat-type sleigh which was used by 
the French team in the Antarctic and 
about which he learned in Paris in 
1957. To satisfy this requirement, an 
all-plastic (polyester) big snow-boat 
Fig . 17 (a). All-plastic snow-boat sleigh (prepared 
and presented by Honda Giken Kogyo Co. ,  
materials : glass fiber reinforced polyester) . 
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Fig. 17 (b) . Outline of  snow-boat sleigh . 
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reinforced by glass-fiber as shown in Fig. 17 (a) , (b) was manufactured and pre­
sented by the Honda Giken Kogyo Co. The size of the boat was 1. 596 m in beam 
4. 0 m in length and 0. 6 m in depth ; its weight was only 250 kg. It could be used 
as a boat as well as a sleigh. 
6. Loading machines and tractors 
6. 1. Loading machines prepared for the first expedition (1956/1958) The load-
ing machines were prepared to be used in the following cases ; 
a) Loading of cargo on and off the sleigh. 
b) Passing a snow-car or sleigh across a crack or crevice. 
c) Pulling a show-car sleigh up steep slopes. 
d) Hoisting up an engine or other equipment in the Base. 
For these purposes, the following loading equipment were prepared as shown in 
Table I in the appendix. 
a) A small type crane mounted on one of the snow-cars 
b) A winch installed on the rear part of a snow-car 
c) Steel tripods for lifting cargo 
. d) Steel pulleys 
e) Chain-blocks 
f) Lever-blocks 
g) Shackles 
h) Hooks 
i) Ropes 
j) Wooden landing stages 
a) and b) were manufactured by the Komatsu Manufacturing Co. , from d) to 
i) by the Kitto Manufacturing Co, and j) by the Delta Zosen Co. 
These pieces of equipment were tested in a low-temperature testing room down 
Fig. 18 .  Steel tripod and chain­block lifting up a gasoline en-gine at the Syowa Base, 
to - 40°C in the summer of 1956, and their relia­
bility was assured. 
6. 2. The results of practical use in the first 
expedition a) THE CRANE On account of some 
trouble in the machine it was not used at all , but 
it would have been useful in many ways, especially 
at the Base. 
b) THE WINCH This was used very effectively 
for pulling up snow-cars from puddles and for 
other purposes. 
c) STEEL TRIPODS These were very useful 
and necessary implements for the life at the Base. 
d) CHAIN-BLOCKS, LEVER-BLOCKS These wor­
ked very effectively. The lever-block was useful 
for lashing cargoes to sleighs. 
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e) ROPES The steel wire-ropes prepared were 12 mm in diameter , so it was 
desirable to prepare ropes of 14-- 16 mm. A rope of l>-10 m length with loops on 
each end was very useful and convenient. Ropes of about 100 m length also had 
to be prepared. 
f) KITO-CLIPS These were used very effectively. 
g) WIRE-CLIPS, PULLEYS, TURN-BUCKLES, I-BEAM CHUCKERS, DRUM-LIFTS These 
were scarcely used. 
h) STAY-ANCHOR PIPES AND ANGLES Their tips had to be heat treated and 
hardened for drilling easily into hard ice or snow. 
6. 3. Loading machines and equipment for crossing over puddles prepared for 
the second and third expeditions (1957 /1959) By the experience of the first expedition,  
it  was realized that the equipment and loading machines prepared for the first 
expedition were very effective and suitable for use in the Antarctic, but they had 
to be increased in number. 
a) CRANE It was not prepared. 
b) WINCH It was installed on the rear part of each of the Diesel snow-cars. 
c) CHAIN-BLOCKS, LEVER-BLOCKS,  HOOKS, TRIPODS, ROPES AND KITO-CLIPS The 
same kind as used in the first expedition was prepared in each case by the Kito 
Manufacturing Co . .  
d) SPECIFIC METALLIC FITTINGS AND STEEL ROPES To simplify the work of lashing 
cargo, and to shorten the working hours, special metallic fittings were attached to 
the sleigh, and the steel ropes combined with lever-blocks were used to fix the 
cargo tightly to the sleigh. 
e) ROLLER CONVEYER To carry the cargoes away as fast as possible when they 
were unloaded from the Soya on the fast-ice, roller conveyers were adopted. Thirty 
conveyers of 3 m length, of the NE-125 type of the Sanki-Kogyo Co. ,  slightly 
improved, were prepared. Their features are shown in Figs . 19, 20. The weight 
of a roller conveyer was only 32 kg, being possible to be carried by one man. 
f) TRACTOR AND TRAILER To transport the cargoes from the edge of the fast-ice 
to the Base on the rock zone, a Diesel-tractor was prepared for the second and third 
expeditions. As it was required to use the same typE: of Diesel engine as the Isuzu 
-----·-·-- -- - 3000 ( 2000) - --- --�-------
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Fig . 19. NE -125 type roller conveyer. 
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Fig. 20 . 
Fig. 21. 
Total length : 
Special Committee on Engineering 
Roller conveyer (prepared by Sanki-Kogyo Co.). 
Diesel-tractor CT-25 A type with angle-blades 
(prepared by Iwate Fuji Sangyo Co.). 
3350 mm Total weight : 3350 kg 
(522) [ JlHilli � :121· 
Total width : 2157 mm 
1515 mm 
3350 kg 
Ground pressure : 0 . 35 kg/cm 2 
Total height : 
Total weight : 
Performance--
1 st speed : 
2 nd speed : 
3 rd speed : 
Reverse : 
speed (km/h) 
3 . 16 
4. 73 
10. 40 
4 . 20 
tractive force (kg) 
3250 
2200 
990 
2400 
Engine-- Isuzu DA-220 type Diesel, 48 Ps at 1800 rpm. 
Angle dozer--
Width of blade : 2157 mm 
Height of blade : 
Hydraulic control type : 
600 mm 
335 kg 
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DA-220 Diesel engine, the angle dozer Model CF-25 A of the Iwate Fuji Co. was 
adopted after necessary alteration. The engine was changed to Isuzu DA-220 
from its original DA-78, and the forks for lift were prepared for attachment to 
the tractor in the place of the blade of the angle dozer if desired. 
Fig . 22. Diesel tractor CT- 25 A type with loader 
forks (capacity: 800 kg at 400 mm of lift. Made 
by Iwate Fuji Sangyo Co. ) .  
Fig . 2 3. Trailer (prepared b y  Fuji 
Sangyo Co. ) 
The semi-trailer, as shown in Figs. 23, 24 was prepared.  On this, a sleigh 
loaded with cargo could be carried bodily as shown in Fig. 25. 
___ j 
- - --- 2890 ------
..---- -- - - --- 4M2 ---+--
I I 
I I 
I I 1 1  - --=�--- t :  -
ij 
_
_ _] 
Fig. 24. Trailer for transporting a loaded sleigh on the rock zone . 
After the tractor and the trailer had transported all of the sleighs with cargo 
on them from the shore to the base-hut on the rock , then they could be used as a 
fork-lift or as an angle dozer. 
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(a ) 
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·xed hy a pin 
Process of pulling-up the sleigh onto the 
trailer by winch. 
Anchor a rope to a stake 
([) 
9 
(b) , Process of unloading a sleigh from a trailer. 
Fig. 25. Processes of loading and unloading trailer. Fig. 26. P.S .P .  to be used for puddle. 
g) PUNCHED STEEL PLATE (P. s. P.) From the experiments at Katsuta in July, 
1957, it was learned . that P.  S. P. of about 3 m in length was very effective for 
sliding the sleigh over a puddle safely. The P. S. P. ,  set in a puddle as shown in 
Fig. 26, prevented the falling of the sleigh into the puddle . As shown in Fig. 26, 
the P. S. plates only, or the ones combined with simple legs of steel pipe, could be 
used as a steel plate bridge, which could be easily built up in short time. There­
fore, 400 sheets of P. S .  P. were prepared. On one hand, the civil engineering 
committee prepared the girder sets ready for building up a bridge, i.e., the 15 sets 
of 5 m span and the 4 sets of 10 m span 
6. 4. The results of practical use in the second expedition a) The roller­
conveyer was used very effectively. An increase in number to about 50 sets was 
desired. 
b) Punched steel plates were very effective, for example, to prevent the slip­
ping of the caterpillar tracks of a snow-car when it was pulling up another stalled 
snow-car from deep snow. P. S. P. was used as a bridge over the pressure ridge of 
an ice crack. Thus, four bridges of P. S. P. were built during a scouting trip of 
346 km. 
7. Electric generators 
7. 1. Electric generators prepared for the first expedition As the main electric 
source in the Syowa Base, 2 sets of 20 KV A (100 V, 3¢, 50 cycle) Diesel electric gene­
rators were prepared. The engine was that of the Isuzu DA-220 type, high speed, 
4-cycle, liquid cooled Diesel engine (manufactured by the Isuzu Automobile Co. ,  
Tokyo) and was coupled with an A.  C .  generator made by Meidensha, Tokyo (Fig. 
27) . 
As half of the total electric power in the Syowa Base was consumed in the form 
Photo. 1 .  The snow-car fa l len m the puddle ( Feb. 6, 1 9 57) . 
Photo. 2. Snow-car w ith sleigh ( the first expedition, Feb. 1 957) . 
Photo. 3 .  Gasol ine type snow-wrecker 
(prepared by the Komatsu Manu­
facturing Co. for the first expedi­
tion) . 
Photo . 4. New type (KC 20-3S) 
gasoline snow-cars and sleighs pre­
pared for the second expedition . 
Photo . 5 .  The all-plastic caboose in 
Antarctic field (prepared and pre­
sented by Honda Giken Kogyo Co . ) .  
The upper half o f  i t s  chimney was 
not attached in this photograph. 
Photo . 6 .  Three rubber 
boats carrying a snow­
car under testing at Ta­
magawa River, Tokyo, 
in the summer of 1956 
(manufactured and pre­
sented by Mitsubish i 
Denk i  Co. ) .  
Photo. 7 .  The collapsible 
rubber boat was used 
only for boating excur­
s10ns m the Antarctic 
in 1958. 
Total length : 6 . 180 m 
Total beam : 1 .  680 m 
Dia . of air-chamber : 
0 . 560 m 
Weight : 85 kg 
Collapsed volume : 
0 . 6 X 0 . 6 X 1 . 5 m  
Photo. 8.  P .S .P .  used as  
a bridge over a crack in  
the  second expedition 
(Feb. 1958) . 
Photo . 9 .  Outside view o f  engine room a t  the Syowa Ba,e.  
Photo. 10. Inside view of engine room and a 20 KV A Diesel electric generator. 
No. 8 .  1959] (525) Report of the Mechanical Engineering Committee 83 
of 200 V and 3-phase, and the other half at 100 V and single-phase, the choice of 
the kind of voltage and phase was a problem. At first , it was decided to adopt 
10 V and 3-phase for the following reasons. 
1 
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Engine : Isuzu DA-220 Diesel engine 
Piston Displacement : 4084 cc 
Alternator : Meidensha AF 
Output : 20 KVA 
Phase : 3 
Cycle : 50 CPS 
Voltage : 100 Volt 
Current : 1 1 5  AMP 
Revolution : 1 , 500 RPM 
Main switch 1 2  Control resistance 
Voltmeter 1 3  Fuel control button 
Ammeter 14 Timing control button 
Ammeter switch 1 5  Oil pressure gauge 
Change over switch 1 6  'Nater thermometer 
Alternator rheostat 1 7  Engine tachometer 
Field switch 1 8  D .  C. ammeter 
Exciter rheostat 19 Fuse box 
Resistor for A. V. R .  20 Panel lamp switch 
Engine main switch 21  Alarm lamp 
Starter button 22 Alarm switch 
Fig. 27. 20 KVA Diesel electric generator as the main electric source 
of the Syowa Base (prepared by Isuzu Auto. Co. & Meidensha 
for the first expedition) . 
1) 100 V is safer with respect to electric shock and electric leakage. 
2) Single-phase was more desirable than 3-phase from the point of view of 
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load balance between lines. Therefore, the combination of 100 V and single-phase 
was favoured, but this was changed to the combination of 100 V and 3-phase on the 
strong request of the radio team. 
The engine room was separated from the other huts to protect the members 
from the engine noise and vibration. And as will be stated later, water making 
equipment and a bathtub were installed in the same engine room to use the exhaust 
energy of the Diesel engines of the electric generators. This Diesel engine could 
run continuously for about 3, 000 hours without any overhaul, so power could be 
Fig. 28. Yammar K-6 type, 3 KVA Diesel electric 
generator (100 V, 3¢>) (presented by 
Yammar Diesel Co. ) .  
obtained for about 8 months, by 
running the 2 sets of the gene­
ra tors alternately, without over­
hauling. From this it was plain 
that one or two engines had to 
be overhauled in a year. As the 
spare engine, the one used as 
the prime-mover of a Diesel 
snow-car was prepared, and with 
it, a set of engine parts was 
prepared for replacement of 
damaged parts. For emergency 
use, a Yammar K-6 type, 3KVA 
Diesel electric generator (100 V, 
3¢) was presented by the Yam­
mar Diesel Co. (Fig. 28) . 
7. 2. The results of practical 
use in the Syowa Base The 2 sets 
of 20 KV A, main Diesel electric 
generators ran alternately 16 
hours m a day, and they kept stopped the remaining 8 hours at night to save 
fuel. 
'C 
Maximum temperature in the engine room 
Room temperature at ...-..--------th-e _,ta-rtlng of engine 
8/zo 21 22 23 ?4 zs ?6 21 ?� ?9 30 31 '!/1 2 J 4 5 6 7 8 s 10 
Fig. 29 . Engine room temperature and atmospheric temperature in the winter 
at the Syowa Base (Aug. 20th to Oct. 10th , 1957) . 
Room temperature was measured, �t 1 . 2 m a,bove floor . 
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When an engine was running, the engine room temperature was so high that it 
seldom went down below 0° C, even in the morning after the engine had been stopped 
for 8 hours (Fig. 29) . Accord-
ingly, the men did not experience 
any difficulty in the starting of 
the engine . The capacity of one 
generator was sufficient to keep 
the life of 11 members comfor­
table throughout one year at the 
Syowa Base. Except in the time 
of peak-load in the evening, 9KV A 
of electric power was supplied 
to the three 3 KV A electric room 
heaters to save on the total fuel 
consumption. These heaters were 
installed in the upper part of 
,---- - - · -·1 
' - , - - - - -- - -
l .  ;· -- - - - - - - -- - - - -- - - - - - ,J - - , - - - - -JKVAJ'.J � [5- ---1 ! 
n d. 1 t [J Main hut I )1Jmmar Working shop I I no /0 ,u I d,esel I 
I_ _ _ __ _ ___ · - - - - - - - - - - - - 1� : 
IOO V JP general line 
ZZOV JP power lwe 
/OOV JP general line 
/OOV SP general line 
IOOV JP power line 
/!OV SP for emergency use 
Living hut 
Electric generator 
room 
1) This figure shows the electric feeding lines from 
. the engine room to other huts. 
2) Beside these ma:in lines, many lines such as for 
telephone, fire-alarm equipment and etc . ,  con­
nected huts to each other. 
Fig. 30. Electric supply lines at the Syowa Base. 
(July 5th, 1957). 
the oil-heater prepared for service as the warm-air heating furnace for the three 
living huts (Fig. 30) . 
Table 5 .  Total running time and fuel and oil consumption of Diesel electric 
generators (20 KVA X 2) through year at the Syowa Base. 
·-- - - ---- �-----�
-
·�-- ---·- - -�--�
-
------- ---- ------ ----
No . 1 Diesel electric generator I No. 2 Diesel electric generator Subjects 
Total running time 
-- --
-
--·- ------ . -- --- ·--- ---�- -�- � 1 
Total sum of running time 
Total fuel consumption (l) 
Fuel consumption (l/h) 
Total lubricating oil consumption (!) 
Oil consumption (l/h) 
2162 h 55 mns 
I 
3380 h 25 mns 
5543 h 20 mns 
26968 (about 135 drums) 
4. 86 
440. 5 (about 2. 2 drums) 
0. 0795 
The readings of meters were recorded one hour after starting, before dinner, 
before supper and before switch off . 
The records of the consumptions of fuel and oil and of running time are shown 
m Table 5. 
Some experiences with the operation of the Diesel electric generators at the 
Base, and some troubles which occurred there are as follows: 
a) To make the transportation and the installation of the electric generators 
easy, special wooden sleighs had been prepared for attachment to their bottom 
parts. The sleighs themselves functioned as very good foundations of the sets and 
were the best ones at the Base . This installation. method kept other huts free from 
the engine vibration and noise. 
b) In the early period, disconnection troubles frequently occurred in the voltage 
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regulator. But these troubles were completely eliminated by removing the steel 
collars which had been left forgotten in the place where they had been inserted to 
prevent the permanent set of anti-vibration rubber pieces during transportation. 
c) · An incidence of seizing of main bearings and big-end bearings of the Diesel 
engine occurred. 
This was caused by the breaking of the oil pipe leading from the engine to an 
alarm device, which was actuated by the lowering of the oil pressure. Unfortu­
nately, at that moment, no one was present, and the alarm buzzer was not heard. 
This device had to be improved by combining with another device in which the 
engine was to be stopped automatically by cutting off its fuel when the oil pressure 
was lowered below 0. 7 kg/cm2• 
d) The capacity of the original fuel tank was so small that a drum was sub­
stituted and connected to the fuel system of the engine by a vinyl pipe. The vinyl 
pipe tended to be hardened by the fuel and to break ; so this had to be replaced by 
an anti-erosive synthetic rubber pipe. 
e) Sticking of the plunger of the fuel-pump was caused by the infiltration of 
water into the fuel. 
f) One of the cylinder head bolts of the No. 2 engine was broken after it had 
been operated 3200 hours, while two of them were elongated by excessive tighten­
mg. 
g) The bakelite plate and rubber cover of the water-pump were replaced by 
spares when the water leaked through the packing. 
h) The radiator was damaged and the cooling water leaked ; so it was replaced 
by the one installed on the snow-car. 
Generally the operating conditions and circumstances were kept good, so each 
engine was inspected for each 200 hours of running. The wear of all parts of the 
engine after 3, 200 hours of running was slight as almost no dust was contained in 
the air. The 3 KVA Yammar Diesel electric generator prepared for emergency use 
was tested twice after every 2 hours of running. 
, This emergency generator was connected only to the lines which supplied the 
power necessary to meet the minimum requirements for daily life (Fig. 30).  
7. 3. Diesel electric generator prepared for the second and third expeditions In 
the first expedition, 2 sets of electric generators were installed at the Syowa Base 
and were operated alternately. In the second expedition, the necessary power was 
increased and this required the operation of 2 sets in parallel . 
For this requirement, two new sets of the same type 20 KV A Diesel electric 
generators and the spares for the 2 sets left in the Syowa Base were prepared. 
In the second expedition, the materials to build a new engine room adjoining 
the older one were prepared ; it was planned to be the room in which to install 
the two new generators. 
The control panel was placed on the generator unit in the older type, but those 
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of the new type were separated from the generator set. The control panels for 
the 4 engine-generator sets, two of which 
were of the old type and remainder of 
the new type were concentrated into a 
box as shown in Fig. 31. This control 
box was expected to be placed between 
the two older engines and the two new 
type engines. 
To simplify the connection system 
and to avoid errors in wiring the two 
new sets of generators were arranged 
to supply their power only to the huts 
which were to be prepared newly for 
the second expedition. 
Fig. 31 .  Improved type 20 KVA (100 V, 3</J) 
electric generators and their control panel 
(prepared by Isuzu Auto. Co. and Mei-
densha). 
8. Air-conditioning systems 
8. 1. Air-conditioning systems prepared for the filrst expedition i) MAIN WARM� 
AIR HEATING FURNACE The sub-committee for " Air-conditioning problem " at the 
Base was organized in May, 1957. After earnest discussions on this problem, it 
was decided to adopt a warm-air heating system for the prefabricated huts and to 
use as its heat-source the gas-oil which was to be used in the Diesel engines. 
The three huts, i. e., main hut, living hut, and radio hut had the same size of 
(16' x 28' x 8') ; accordingly their heating load, too, were nearly the same (3, 000--
7, 000 kcal/hr). The pot-type warm-air heating furnace Model MHF-40D manufac­
tured by the Minorikawa Manufacturing Co. was selected. These were specially 
designed for this purpose and had a maximum capacity of 40, 000 Btu/hr (10, 000 
kcal/hr). 
Table 6. Estimated heating load of a hut (by Prof. INOUE) . 
Outdoor air temp. 0°C - 30 °C I - S0 °C 
,---- ---�- 1--- -- I _ _ _ _ _ _   
Heat-loss by transmission I 800 I 2300 i 3400 
_ Necessary heat to_heat fresh air_lkcal/h) 
\ 
__ _ 2200 __ --1 --- 4�oo___-1 ___ 6_4_o_o __ 
Total heating-load (kcal/h) ---�-- 1 
----
�000 
___ _ 
I _
_ 
6900 
i 
9800 
The q uan ti ty of fresh air was assumed to be 190 m 3 /h . 
Room temperature was assumed to be 15 °C and relative humidity to be SO%. 
The characteristics of this heater are shown in Figs. 32, 33. This furnace 
can heat room air [of 25. 5°C to about 69. 5°C, blowing out hot air at the rate 
of 900 m3/hr when the fuel is supplied at the rate of 0. 965 Z/hr. The total output 
is 8, 069 kcal/hr and its efficiency is 81. 4%. This furnace was originally designed 
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to burn only the gas-oil in a pot, but a 3 KW 
(2, 580 kcal/hr) electric space-heater was installed 
in the upper part of the furnace. Therefore, 
the heaters could be heated electrically also by 
utilizing the excessive electric power of the 
20 KV A Diesel electric generator. 
The loop system, warm air ducts and spher­
ical type warm-air outlets were designed by 
Prof. U. INOUE and Mr. M. YANAGIMACHI. The 
air ducts could be assembled in a short time 
by joining short steel pipes with steel bands. 
They were installed through and supported by 
the circular holes formed in the beams supporting 
Fig. 32. Pot type warm-air heating the roof, furnace MHF-40 D type set in To this furnace a fuel controller, an oil-tank, a living-room of the Syowa Base (prepared by Minorikawa Fae- safety device and humidifyer were installed. tory ) .  In August of 1957, the furnace was tested 
in Tokyo and operated continuously for 3, 500 hours, during which its durability and 
performance were checked. Another test was carried out in a low-temperature 
testing room at -40°C. The furnace ignited easily even at that low temperature. 
In the first expedition, 4 heating furnaces of this type were carried to the Syowa 
Base. 
ii) POT-TYPE OIL-STOVE 
Just before the start of the team to the Antarctic the preparation of another 
type of oil-stove with a capacity of 20, 000 Btu/hr (5, 000 kcal/hr) was requested 
as the heater of the caboose (cabined sleigh) . For this request three pot-type oil 
stoves without fan were manufactured by the Minorikawa Manufacturing Co. The 
characteristics of this stove are shown in Fig. 35 (a) . 
iii) AIR VENTILATOR AND CHIMNEY FOR HUTS AND FOR ENGINE-ROOM 
For each of the three huts at the Syowa Base a small sirocco-fan type exhauster 
which was driven by an AC electric-motor (35 Watt single-phase) was installed. 
The flow of exhaust air was about 135 m3/hr. This fan was installed near the 
ceiling of the room, and the fresh air flowed into the room through the circular 
space around the chimney of the furnace. The chimney was as is shown in Fig. 
36. The fresh air was slightly warmed by the hot exhaust gas flowing out through 
the chimney. 
The construction of this special chimney was effective in preventing the freez­
ing of water vapour contained in the exhaust gases of furnace or engine. 
iv) VENTILATOR WITH HEAT-EXCHANGER 
A newly developed ventilator with heat-exchanger was presented by the Okamura 
Manufacturing Co., and this was to be installed in the pre-chamber of the engine 
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· 08 '.iPS 
L ?5X25X3 
Fig . 33. Cross section view of warm-air heating furnace 
(prepared by Minorikawa Factory). 
Maximum capacity : 
Fuel : 
Hot air volume flow : 
Static pressure : 
Fan motor : 
Burner motor : 
Space heater : 
40, 000 Btu/h (10, 000 kcal/h) 
, gas-oil 
500 CF /M (850 m3 /h) 
3/8'' Aq . (9 . 5 mm H20) 
1/4 IP, 1 pha�e,  100 V 
20 W, 1 phase , 100 V 
3 K\V electric auxiliary heater 
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room. This ventilator consisted of two sets of small sirocco-fans and a special 
plate type heat-exchanger. The air temperature of the engine room was assumed 
to be fairly high. Therefore, the cool fresh air sucked in by a suction-fan could 
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Fig . 34 (b) . Plan of living hut (designed by Architecture Committee) 
and its war m-air duct (designed and prepared by Mr. M.  
YANAGIMACHI and Prof. U.  INOUE).  
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Fig . 35. Oil-stove for caboose with capacity of 20, 000 Btu/hr 
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Fig. 36. Chimney 
Fig . 37. Ventilator with heat-exchanger 
under te,,t (prepared and presented by 
Okamura Manufacturing Co .) . 
be heated by the warm exhaust air while they were flowing through the heat ex­
changer. This ventilator was tested in the low-temperature testing room at -40°C 
(Fig. 37) ; it was found that the temperature efficiency of the heat-exchanger was 
81%, and its capacity about 160 m3/hr. 
This means that the sucked-in fresh air would be preheated up to + l0°C from 
-40° C when the engine room temperature was +22° c. If this special ventilator 
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was used in the living hut, the quantity of fuel necessary for heating the hut 
would be decreased to about 66-- 70% of the total. One set of this ventilator was 
carried by sleigh to a spot quite near to the Base, but to everyone's disappointment, 
it was lost with a drift-ice blown away by a violent blizzard before it was trans­
ported to the Base. 
8. 2. The results obtained by actual use at the Syowa Base i) WARM-AIR 
HEATING FURNACE a) The warm-air heating system was very effective in keeping 
the life in the Syowa Base comfortable through the year. 
Table 7 .  Fuel consumption of 40, 000 Btu/h warm-air heating furnace . 
Output Fuel consumption 
kcal/h kg/h 
---- ----- ------- -- - - - - - - - -
1 1 , 000 
1 0, 000 
7, 500 
4, 200 
1 .  32 
1 . 23 
0 . 965 
0 . 67 
l/h 
1 . 6 
1 .  5 
1 . 2 
0 . 8  
b) The temperature change through a day was measured by Dr. T. TATSUMI 
and is shown in Fig . 38 . To save on the fuel consumption, the heating was com­
pletely shut off during sleeping hours, but the room temperature was always kept 
from going below +3° .- -I0°C. The distribution of temperature was as shown in 
Fig 30, which was not yet quite uniform throughout one room. This was a point 
left to be improved. 
0 '---;:��"--;":;--�"--;-::--'---"---;18�'---'-:::21-:-'--'-=M'--'--'--o�J -'-__[_�0�6 __[_-'-�09 h 
-/ OTC 
/U{j'IJS 
13th .July, I 957 
-- !O! 'C -! / IJ 'C 
1/1% I.!'% 
Fig. 38 (a) .  Temperature change in main hut (heated by oil onl y ,  
thermostat 1 . 25 (about 18 °C)) . The index numbers in 
this figure correspond to the one shown in Fig. 34 (a) . 
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Fig. 38 (b) . Temperature change in  l iving hut (heated by oil 
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Fig. 38 (c) . Temperatu re change in l iving hut (heated by 3 KVA 
electric space heater only, thermosta t 1 . 25 ( 18 °C)) .  
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c) The total quantity of fuel of gas-oil consumed in the furnaces of three huts 
through a year was only 2, 000 litres or 10 drums.  This remarkably small fuel 
consumption resulted mainly owing to the adoption of 3 KVA electric heaters to the 
furnaces. In the living hut, especially, only 40 litres of fuel were consumed for 
the heating through one year. Thus the combined method of electrical and oil 
heating for the Antarctic Base showed its excellency on the economical side, also. 
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Date 
July 1 2th , 1 957 
II 1 3  th II 
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Table 8. Outdoor air temperature and wind velocity. 
Time (h ) Temperature (° C) 
- ----�--
03. 00 - 7 . 1  
09. 00 - 8. 1 
1 5. 00 - 9.4 
21. 00 - 1 0. 2  
03.00 - 1 0. 7  
09. 00 - 1 1. 8 
d) The capacity of the fuel tank had to be increased. 
Wind velocity (m/s)  
1 6 . 1  
1 6 . 9  
1 3. 7  
1 0. 8  
1 .1 
1 . 1 
-- ··---
e) A water-drain · cock was desired at the bottom of the fuel tank to drain off 
the water mixed in the fuel. 
f) The oil-pot was kept horizontal as much as possible, otherwise the flame 
would not be distributed uniformly in the furnace . 
ii) POT-TYPE OIL STOVE 
Unfortunately, at 0600 hours, on July 24, 1957, an accidental fire occurred in a 
caboose, and some instruments and valuable data were burnt with it. The fire 
originated from the 20, 000 Btu/hr, pot-type oil-stove installed in the caboose. 
After one of the members had finished his observation through the night in this · 
caboose, he extinguished the stove and swept the chimney immediately. At the 
moment when he replaced the chimney on the stove, a slight explosion occurred in 
the stove and the back-fired flame ignited fuel spilt on the floor. He immediately 
took a fire-extinguisher and operated it . But unfortunately, the fire-extinguisher 
did not work well. So he was confused and ran to a hut to take another extin­
guisher, and to call for help. When he returned with others to the caboose, the 
fire had already spread. 
The sub-committee in Tokyo, having received the telegraph on this accident, 
immediately conducted an experiment with a stove of the same type to ascertain 
the cause of the fire . As the result, the cause was assumed to be the following : 
a) Before this accident occurred, a blizzard had overturned the caboose and 
the automatic fuel-level-controlling device of the stove was made defective. There­
fore, it was removed and the fuel was made to be supplied directly from the tank 
through a vinyl pipe . This brought an extraordinary high level of fuel in the pot. 
It overflowed onto the floor and at the same time caused incomplete combustion of 
fuel. 
b) After the member had extinguished the stove, some hot spots still remained 
in the furnace. The fuel in the pot was evaporated and its vapour filled up the 
stove. This vapour was exploded at the moment when the chimney was r,eplaced 
again and fresh air was admitted to make an explosive mixture in the stove. 
c) As shown in Fig. 35 (a), the bottom of the stove was opened to supply the 
necessary air for combustion. The explosion flame spread downward against the 
floor through this opening. 
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d) Unfortunately, the stove was set directly on the combustible floor without 
any shielding material between. 
e) The member was not familiar with the handling of the fire--extinguisher. 
As the result of this experiment, the stove was improved as shown in Fig. 35 
(b) . The main points were : 
a) The bottom of the stove was covered with a circular steel plate and many 
small circular holes were drilled on the circumferential side near the bottom through 
which the fresh air was admitted . 
b) The vinyl pipe connecting the stove to its fuel tank was to be changed to 
a copper pipe. 
c) A heat insulating board beneath the stove was indispensible. 
d) The sweeping of the chimney had to be avoided just after the stove was 
extinguished. 
It must be mentioned that a fire is the most disastrous of all accidents , espe­
cially in the Antarctic. 
8. 3. Warm-air heating systems prepared for the second and third expeditions 
For the second and third expeditions, two sets of the same type warm-air heating 
furnace and four sets of exhaust fans as used in the first expedition were shipped, 
but the oil-stove and the ventilator with heat-exchanger were not prepared. 
A new attempt to save fuel for the warm air heating furnace was planned and 
tested in Tokyo by Prof. S. AWANO. As will be stated later, hot water could be 
easily obtained by utilizing the exhaust-gas heat energy of the 40 hp Diesel en­
gines coupled with 20 KV A electric generators. 
A hornet's nest type heat-exchanger was 
placed in front of the suction side of warm-air 
heating furnace as shown in Fig. 39 , and through 
it, hot-water which was pumped from the engine 
room was circulated to heat the room air flowing 
into the furnace. As the result of experiments, 
hot air of 42°C was obtained at a rate of 850 
m3/hr by utilizing the exhaust-heat of a 40 hp 
Diesel engine without any supply of heating fuel 
or electric energy. This means the recovery of 
the waste heat of about 22, 000 Btu/hr (5, 500 
kcal/hr) which was equivalent to the heating load 
of a hut. If necessary, the electric heating could 
be combined with this heating system. 
The most important problem for this system 
was to prepare a simple and well-insulated hot­
water tube for conveying the hot water from the 
engine room to the hut. For this purpose, a 
Fig. 39. New system for recovery 
of exhaust-gas heat of 40 IP Diesel 
engines driving 20 KVA electric 
generators (A heat-exchanger was 
placed at the inlet of room air to 
the warm-air heating furnace). 
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synthetic reinforced rubber tube was prepared. This was insulated by molto-plane 
sheets (organic heat-insulating material made by the M. T. P. Co.) of 10 mm 
thickness and vinyl bands. If this system could be realized successfully at the 
Base, a hut would be kept at a comfortable temperature without using even a 
drop of heating fuel throughout a year. 
9.  Cold and hot water making equipment utilizing waste 
heat of Diesel engines 
9. 1. The equipment prepared for the first expedition To save gas-oil, an 
attempt was made to recover the waste heat of 2 se ts of 40 hp Diesel engines 
coupled with 20 KV A electric generators, one of which ran continuously as the 
main electric source . Three kinds of water were needed at the Base : 
a) Cold water for drinking 
b) Cold water for other general uses 
c) Hot-water for bath and washing 
The minimum quantity of water necessary for the life at the Base was 
assumed to be about 20 litres a day per person . The following three systems 
were completed as the equipment ready for the first expedition. It was designed 
by Prof. S. Aw ANO and manufactured m the factory of the Engineering Depart­
ment of the Nihon University. 
a) The system for waste-heat recovery from engine exhaust-gases. 
This consisted of a recirculating pump, exhaust-gas heat-exchanger, ice-melting 
tank to make the water for general uses, hot-water tank, bath tub and 1" 
insulated steel piping. The heat carrier of this system was the melted water 
itself which circulated through an open circuit. By an experiment, it was found 
that heat of about 9, 600 kcal/hr could be recovered from the exhaust gas energy. 
-- Exhaust gas heat recovery system (1"  <p )  
Cooling-water heat recovery system ( 1 1i/' <p )  
Fig . 40 . Engine room and cold and hot water making system utilizing 
waste heat of 40 IP Diesel engines (prepared in the factory 
of the Nihon Univ. for the first expedition) .  
b) The system for waste heat recovery from engine-cooling water. 
This consisted of the engine water-pump, heating coil of the ice-melting taYJ.k 
to make drinking-water, heating coil of hot-water tank, bl:\.th tub, and 1 -}'¢ steel 
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piping. The heat carrier for this system was the engine cooling liquid itself which 
circulated through a closed circuit and transferred heat of 22, 400 kcal/hr from 
engine cooling water to ice or hot-water. 
c) Directly heating system for emergency use. 
This consisted of an oil-burner, heating tube set horizontally in the ice-melting 
tank, and chimney. 
It was planned to use the system (a) or (b), and system (c) was added for 
emergency use only. If we had used both system (a) and (b), the available heat 
energy would have been 32, 000 kcal/hr, which corresponds to a fuel consumption 
of 4. 7l/hr. The components of the equipment were as follows: 
i) !CE-MELTING TANK 
As shown in Fig. 41, and alumi­
nized steel vessel with the dimensions 
of length: 1560 mm x breadth: 1010 mm 
x height : 800 mm, was prepared for 
melting ice or snow block. This vessel 
was divided into two sections, one 
of which was for making drinking-
water and the other for making gene­
ral use water. The drinking-water 
section was to be heated by a coil laid 
on the bottom of the vessel, and the 
Fig. 41. Inside view of ice-melting tank (prepared 
in the factory of the Engrg. Dept . of the Nihon 
University and aluminized by the courtesy of 
other section directly by pouring in Almer Kogyo Co.) .  
hot water which had been heated by an exhaust gas heat-exchangers. 
ii) HOT-WATER TANK 
An aluminized steel tank, insulated by glass-wool, and whose dimensions were 
length: 910mm x breadth: 5 40mm x height: 800 mm, was prepared. Through the coils 
of the drinking water section of the ice-melting tank and of the hot-water tank , 
the engine cooling liquid (ethylene glycol and water mixture) was circulated and 
melted the ice or heated the water. 
The water could be heated by the system (a) or (b) up to 40° ,..., 100° C from 
0° C in the hot-water tank. 
iii) BATH TUB 
The bath tub was made by assembling wood boards together with several long 
bolts. The hot-water heated in the hot-water tank was transferred into this bath 
tub by a pump. 
iv) HEAT-EXCHANGER FOR RECOVERING THE ENGINE EXHAUST-GAS HEAT 
Fig. 4 2  shows the features of the heat-exchanger, which was a kind of shell 
and coil heat-exchanger. The cold water from the ice-melting tank first flowed 
into its jacket, and then into the double helical coils heated by the exhaust-gases 
of a Diesel engine. The exhaust-gas of S8Q °C was cooled down to about 52° C while 
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the cold water was heated up:and absorbed heat of 9, 600 kcal/hr from the exhaust­
gas. 
v) PUMP 
A circulating centrifugal pump was driven 
by an electric motor of 1/ 4 hp ; the capacity 
of the pump was 1, 670 l/hr. Above the pump­
motor set, a head tank was installed. 
vi) PIPING 
The piping was one of the most important 
problems for this equipment. We adopted, for 
the first expedition, 1" steel pipes for system 
(a) , and 1-1/ 2'' steel pipes for system (b) , all 
of which were cut into necessary lengths and 
threaded for joining and insulated with glass 
fibre. Fig. 42 . Heat-exchanger for recover­ing the engine exhaust gas energy (not yet insulated and in the state of overhauled) . 
9. 2. Results of experiences at the Syowa 
Base in the first expedition At the Syowa Base, 
unexpected pure water could be found in the 
ponds and puddles. So, this water was used during February to June. But, with 
the approach of winter, it became difficult to draw the water from the frozen 
ponds. The ice-melting plant utilizing the exhaust gas heat energy of the Diesel 
engines was installed. The ice-melting system assembled at the Syowa Base is 
shown in Fig. 43. 
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Fig. 43 . Simplified water making system installed in the engine room of the Syowa Base . 
Only the exhaust-gas heat system (a) was used, and the the other system for 
recovering the cooling heat energy of the engines was not assembled because of 
the following reasons. 
a) Sufficient cold and hot water for the life of 11 members could be obtained 
by using only the exhaust-gas heat energy of a 40 hp Diesel engine. 
b) It was thought best to avoid lowering of the temperature of the engine 
room. The cooling waste heat of the Diesel engines was dissipated from the radia­
tor into the engine room air. Accordingly, the temperature of the engine room 
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was kept at about 30° -- 40°C (Fig. 29) . Therefore, the ice-blocks put into the ice­
melting tank were melted by the exhaust-gas heat energy and, at the same time, 
also by the heat transferred from the hot engine room. 
c) The use of the cooling heat of a Diesel engine was apt to result in engine 
trouble caused by the loss of coolant if some part of the long pipe lines was broken 
unexpectedly. 
d) As the coolant of the engine, a mixture of water and ethylene glycol was 
used. This mixture would be slightly injurious if it were drunk by mistake. 
e) The outlet temperature of the coolant flowing out from the heating coil 
was near 0° C which would be an abnormally low cooling temperature for the en­
gine. 
Snow blocks put into one of the sections of an ice-melting tank was heated and 
melted directly by the hot-water circulated between this tank and the exhaust-gas 
heat exchanger by an electric pump. The cold water or hot water obtained by this 
system was sufficient for the general uses, bath, and washing. 
The bath was prepared every other day. The pure ice-blocks which had been 
cut out from an iceberg were transported by snow-car and melted in the other 
section of the ice-melting tank by the heat transmitted through the steel partition 
and also by the heat from the air. 
The difficulties experienced with this plant were as follows: 
a) The water for general use and for the bath was stained by the rust from 
the heating-coil of the exhaust-gas heat-exchanger, which was made of steel pipes. 
The steel pipes and shells were aluminized by the Almer Eng. Co. except the inner 
surface of the steel pipes. 
b) The pebbles contained in the snow blocks often damaged the blades of the 
circulating pump. Consequently, the intake point of the suction pipe had to be 
held up from the bottom of the ice-melting tank. 
-- Steel pipe f romc 
0 , F/ectric dJA V11 generator 
Fi�. 44. Section of engine room. 
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c) The treatment of sewage was a problem. But this problem was solved by 
a sewerage system devised by a member of the team in which a small-size air com­
pressor and a drum was used (Fig. 45) . 
Fig. 45. Sewer system in the engine room at the Syowa Base. 
9. 3. A new type water-making equipment prepared for the second and third 
expeditions An improved type of water-making system was designed by Prof. S. 
AWANO and prepared in the factory of the Nihon University. Fig. 46 shows the 
general view of this plant which was tested in September 27, 1957. To this new 
system shown in Fig. 46, the following improvements were added : 
J.- - - - ---------- -- - - 8.500 - - - - - ---
-
--
15. 1 00 -----� ·� ':";,:'"'I ! !):J l  
Warm air furnam of m(Un hut 
Fig. 46. General arrangement in new engine room and flow diagrams 
for ice-melting and hot-water heating systems utilizing the 
exhaust gas energy of Diesel engines ( 1957) . 
Fig. 47. Improved water-making system 
utilizing engine exhaust-gas heat energy 
(prepared by the Nihon University for 
the second expedition in 1957) . 
a) Only the exhaust-gas heat energy 
of the Diesel engine was utilized. The 
system was simplified and, accordingly, the 
weight and volume of the equipment were 
decreased considerably. 
b) Reinforced synthetic rubber tubes 
of l" ¢ ,  which were not insulated, were 
used for the pipe lines in place of steel 
pipes. This made the piping easy and 
shortened the time for installation. 
c) The heat recovery circulating 
water system was changed to a closed 
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system from an open one, i. e. the hot water heated by an exhaust-gas heat-ex­
changer was pumped to the heating coils of an ice-melting tank or of a hot-water 
tank and returned again to the head tank. The snow-block was melted by the 
heating coil indirectly. By this new system, the problems of the staining of water 
and of pebbles were solved. 
The drinking water was produced by melting pure ice in a stainless steel tank 
placed in a wooden vessel and by heating by the hot water which had been heated 
by a heating coil set on the bottom of the tank. 
d) The drinking water tank and the general-use-water tank were prepared 
independently as two vessels, each of which was made from Japanese cypress and 
could be disassembled into five panels and enveloped in a vinyl bag. This vinyl bag 
package was most · effective in keeping the wooden panels from excessive drying or 
cracking through the long sea voyage. These wooden tanks were prepared at the 
Tomoe Co. 
e) A water strainer of prefabricated type was prepared. 
f) A heat-exchanger to absorb the exhaust-gas heat energy was newly designed 
to be placed on the engine generator set (Fig. 47). 
g) A water-cooled type exhaust-manifold was adopted for the Isuzu 220 Diesel 
engine. The circulating water flowing out from the heat-exchanger was led to the 
jacket of the exhaust-manifold to be heated still more there, and then transferred 
to the heating-coils in the tanks. The total heat energy recovered by this heat­
exchanger was about 58, 000-79, 000 Btu/hr (1 4, 500-19, 800 kcal/hr). 
By this system, 230 kg of ice was melted in an hour at full-load running of a 
20 KV A Diesel-electric generator, and the exhaust-gas temperature at the outlet of 
the heat-exchanger was measured to be about 39 ° -78°C. 
h) When ice-melting was not needed, the hot water heated up to 70° -80° C by 
the exhaust gas heat-exchanger could be pumped to the nearest living hut in the 
Base through a rubber pipe insulated by molto-plane as stated before. 
i) Four pure-water reservoirs were prepared for the second expedition. 
A cotton-canvass reservoir was hung by hemp strings to a steel framework 
made of 1" pipes and a polyethylene reservoir was inserted in it to prevent leakage 
of water through the texture. 
The reservoir was filled with the pure water pumped up from a pond or puddle 
in summer by means of a water pump driven by a 2-cycle gasoline engine (made 
by the Tokyo Hatsudoki Co.). Another polyethylene covering covered the whole 
reservoir. On the top of the covering two holes were 19repared, through one of 
which the hot exhaust air of 30° - 40° C from the engine rooms was charged and 
warmed the water to prevent its freezing. Through the other hole, the water 
could be pumped out by an electrically driven pump. 
The capacity of each reservoir was 15, 000 litres and the size, 4 m in diameter 
and 1. 5 m in height. Four reservoirs were to be installed in a line outdoors beside 
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the old and new engine rooms. The water in the reservoirs would supply ample 
water for the life at the Base and for extinguishing fire. 
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Fig. 48 . Water reservoir tank. 
If the water in the reservoirs were frozen in winter, then the labour of trans­
porting the ice for melting from an iceberg would be saved. 
All of these reservoirs were shipped for the second expedition, but, unfortunately, 
the team could not reach the Syowa Base. Accordingly, these plants were not used at 
all in practice. The same ice-melting plant was shipped again to the Antarctic in 
for the third expedition (1958/1959) , but the water reservoirs' were excluded to 
decrease the total volume to be transported by air from the Soya to the Base. 
10. Fuels, oils, and other liquids 
10. 1. Fuels prepared for the first expedition a) GAS-OIL The main heat source 
in the Syowa Base was to be supplied by the gas-oil, i . e. , it was used as the fuel 
for the Diesel engines of the electric generators and the fuel for the 1·oom heaters. 
The fuel for the Diesel snow-car also was gas-oil. 
A special gas-oil was made ready by the Nihon Petroleum Co. to satisfy the 
following three requirements. 
i) Its solidifying temperature had to be below -40°C. 
ii) Its cetane number had to be greater than 45. 
iii) The same fuel had to be used for Diesel engines, for snow-cars, for electric­
generator engines and for heating furnace. 
b) GASOLINE 
As the fuel for three gasoline snow-cars, and for several 4-cycle gasoline engines 
of small type, a special gasoline was prepared by the Nihon Petroleum Co. to satisfy 
the following requirements. 
i) Its octane number had to be greater than 80. 
ii) Tetra-ethyl-lead fluid had to be added by not more than 1 cc for 1 gal. of 
:!'Jo. 8. 1959] (545) Report of the Mech"anical Engineering Committee 
fuel to protect the engine from deposits. 
iii) Easy starting had to be secured at low temperatures below -40°C. 
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iv) Its vapour pressure had to be kept as low as possible as the storage room 
temperature would rise when the ship went over the equatorial zone . .  
c) LUBRICATING OIL 
A special kind of engine oil, SAE 10-30 class, multigrade motor oil, was prepared 
by the Nihon Petroleum Co. to satisfy the following requirements. 
i) The same oil had to be used for the Diesel snow-cars, gasoline snow-cars, 
the Diesel engines for electric generators. Besides, it was to be used as the lubri­
cating oil for several 4-cycle and 2-cycle engines. 
ii) The solidifying temperature had to be below -45 ° C. 
iii) An anti-oxidizing agent, anti-corrosion agent, purifying agent, anti-foaming 
agents, viscosity-index promoting agent, and an agent for lowering the solidifying 
temperature had to be contained in the motor oil. 
d) TRANSMISSION OIL 
A special transmission oil was prepared by the above company to satisfy the 
following requirements. 
i) Viscosity corresponding to SAE-80 class. 
ii) Good lubricating performance at low temperature under high load. 
e) TORQUE-CONVERTER OIL 
The oil had to have suitable viscosity even at low temperatures. 
f) MIXED OIL FOR 2-CYCLE GASOLINE ENGINES 
As the fuel for the 2-cycle gasoline engines for the boat, automatic sawing 
machine, and for boring machines, two kinds of mixed oils were prepared. In each, 
special oil was mixed with special gasoline with ratios of 15 : 1 and 12. 5 :  1, re­
spectively; the former was called (A) mixed-oil, the latter, CB) mixed oil. 
g) FLUSHING OIL 
Kerosene was prepared for washing and cleaning of the instruments and ma­
chines. 
h) GREASE 
A certain kind of grease was prepared for engines and snow-cars. It was a 
universal purpose grease composed of lithium soap and synthetic oil. The viscosity 
of the grease was required to be fit for use in extremely low temperatures·. 
i) BRAKE-FLUID AND ANTI-FREEZING COOLANT 
Some precautions were necessary in the design of gasoline drums and their 
packaging to keep them safe from fire hazards in shipping and on board. 
The gasoline vapour pressure was increased when the ship went across the 
equator. 45 litres of special gasoline were placed in a reinforced drum of 54 litre 
capacity, and a special sealing method used for chemicals was adopted. This drum 
was set in a wooden case and it was fastened by steel bands. 
Other fuels and oils were placed in 200 litre drums, 18 litre cans and 4 litre 
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cans to make their transportation easy. The total quantity prepared for the first, 
second, and third expeditions are tabulated in Table 9. 
Table 9. Fuels and oils prepared for shipping on Soya (by Nihon Petroleum Co.). 
Kinds of fuel or oil 
Antarctic gasoline for cars 
II mixed gasoline A 
II mixed gasoline B 
II crankcase oil 
II kerosene 
II gas-oil 
II torque-converter oil 
II gear oil 
II grease 
II brake oil 
II preston 
II gasoline for aero-engine 
II crankcase oil for aero-engine 
I 
Ordinary gasoline (s) 
Ordinary Kerosen 
! 
Total r 
The 1 st exped. 
(1956-58) 
l 
7155 
1035 
630 
2908 
844 
114580 
108 
72 
160 kg 
36 
144 
1215 
54 
j The 2 nd exped. 
1 -__Q 
957
-
58
_
) 
� ' l 
184 
6000 
186000 
400 
90 
272 kg 
90 
600 
6460 
200 
15200 
1000 
----·----------- ----- - --------�- ----
134941 216496 
- �- --- -
The 3 rd exped. 
(1958-60) 
l 
184 
2600 
80200 
200 
36 
48 kg 
72 ' 
618 
2090 
7000 
216 
94264 
10. 2. Results obtained in the first expedition As the temperature at the 
Syowa Base was warmer than assumed no trouble was experienced with the fuels 
and oils. 
a) The gasoline was suitable for the use at low temperatures below -30°C. 
The special packaging of gasoline completely prevented leakage of fuel vapour or 
liquid. But in winter, some slices of ice became suspended m the fuel. This 
signifies the importance of the solubility of water in fuels. 
b) The solidifying temperature of the gas-oil was - 45°C, so a pre-warming 
room was built beside the engine room (Photo. 9). But, as the outdoor temperature 
did not go down below -36° C, the pre-warming of gas-oil was not necessary at all. 
c) No troubles with lubricating oil were experienced for the engines of the 
snow-cars and of the electric-generators. 
d) Although two kinds of mixed oil, (A) and CB), were prepared for the 2-
cycle engines, the mixing could be done easily at the Base. 
e) The small-size air compressor manufactured by the Hitachi Manufacturing 
Co., and " Daiya" type pump operated well in charging the fuel from the drum to 
the fuel tank. 
10. 3. The fuels and oils prepared for the second and third expeditions The 
quantities of fuels and oils are shown in Table 9. The preparations were changed 
as follows: 
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a) The special gasoline with high volatility prepared for the first expedition 
was changed to ordinary gasoline which was contained in 200 litre drums. 
b) Mixed-oil for 2-cycle gasoline engines was not prepared. 
11 .  Refrigerating machine 
11. 1. Refrigerating machine prepared for the first expedition A unit cooler 
was prepared. The refrigerating medium for this was F-12. The cooling capacity 
was 1600 kcal/hr and the motor output was 1 hp. 
The refrigerated foods transported 
to the Base had to be stored in the 
storage-room and kept below -15°C 
throughout the year. To save cargo, 
the materials for building the storage­
room except a door were excluded. 
Instead, it was planned to excavate a 
snow room on the side of a snow hill 
and to make a storage room by putting 
a prepared insulated inlet door at the 
entrance (Fig. 49). A refrigerator 
was to be set outside the door. The 
refrigerator would produce cold air at 
860 m3/hr for cooling the box. 
Cold air 
ducts 
Slope / 
Fig. 49. Cold storage-room in the snow. 
'/ 
;/ 
11. 2. Results obtained in the first expedition The expedition team could not 
find a suitable hillside to excavate the storage-room. So, they made a snow room 
under the snow field of the sea-ice near the Base, and the refrigerating machine 
was not set beside it. But after some time, they found that the storage-room was 
flooded with sea-water and some of the foods spoilt. 
11 .  3. Cold storage-room and unit-cooler prepared for the second and third ex­
peditions With consideration of the failure in the first expedition, a knock-down 
storage-room, the inside dimensions of which were 7. 2' x 7. 2' X 8' height, and two 
sets of unit coolers with the capacity of 1600 kcal/hr and 1 hp motor each as 
shown in Fig. 50 were prepared. The inside temperature of the storage-room was 
to be kept below -15 °C. This insulated storage-room and these unit-coolers were 
designed and prepared by the Nakano Refrigerating-Machine Manufacturing Co. 
under the leadership of Prof. J. NAGAOKA. 
12. Wind-mill with electric generator 
12. 1. Wind-mill with electric generator prepared for the first expedition To 
utilize wind energy in the Antarctic, a large wind-mill was designed, constructed 
and presented by the Honda Giken Kogyo Co. under the leadership of Prof. T. 
MoRIYA, University of Tokyo. For testing, the mill was erected near Omaezaki light 
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No. Nomenclature QTY. 
��-� 1 Cold storage-room 1 
2 Unit cooler 2 
3 Compressor compartment door 1 
4 Compressor compartment roof 1 5 Condenser duct 2 
6 Contact metal 8 
7 Turn buckle 8 
8 Wire 4 
9 Foundation beam 1 10  Foundation bed member 1 
� �- ---� Fig. 50 (a) . Cold storage-room prepared for the second expedition (made by the Nakano Refrigerating-Machine Co. ) .  
house in Shizuoka Prefecture, in  the summer of  1957. The diameter of  the three 
blades was 4, 400m and the weight was kept to about 300 kg by using plastic 
materials. The measured mean capacity of this D.C. electric generator was about 
1 KW. It was shipped and transported to a spot near the Base by sleigh, but un­
fortunately, it was lost with the ice in a blizzard before it was carried to the Base. 
13. Other apparati and equipments 
13. 1. Other apparati and equipments prepared for the first expedition 
i) BATTERY AND DRY-CHARGER 
Batteries used as the electric source of the ignition systems of the gasoline 
snow-cars and those used for the starting of the engines were prepared by the 
Nihon Denchi Co. (type 4 DS and 2HS) and the Furukawa Denchi Co. (type 
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Fig . SO (b) .  Unit cooler for food storage room 
(made by the Nakano Refrigerating-Machine Co.) . 
1 NF-50 compressor 
2 Motor, 1 hp 
3 Air-cooled condenser 
4 Receiver tank 
5 Refrigerant dryer 
6 Stop-valve before refrigerant dryer 
7 Stop-valve before expansion valve 
8 Refrigerant charging valve 
9 Temperature type automatic expansion 
14 Pressure switch 
1 5  Temperature controller 
1 6  Pressure gauge 
17 Switch 
18 Solenoid switch 
19 Lamp (1)  
20 Lamp (2) 
21 Terminals for exterior wiring 
22 Drain pipe 
1 07 
valve 
10 Evaporater 
1 1  Blower ( 1)  
12  Blower (2) 
1-1  Compressor discharge control valve 
1-2 · Compressor intake control valve 
4-1 Receiver tank inlet valve 
13 Motor, !hp,  for blower 
4-2 Receiver tank outlet valve 
� J blades l · 
/6/Jrpm (for wind velocity of) 
9- 60 'o/s 
I 
(jjJ) Brace pip,· 
@ Anc/wr hole 
@Brace anchor base 
Fig . 51 . Wind-mill for 1KW electric generator 
(constructed & presented by Honda Giken Kogyo Co.) .  
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4 HS and 4 DS.). All of them were of the dry-charging type as they had to be used 
in extremely low temperature after a long period of shipping. 
Fig. 52. Ice-saw driven by a small 2-cycle gasoline engine (prepared by the Fuji Heavy Industry Co.) . 
ii) POWERED ICE-SAW AND BORING 
MACHINES 
An ice�saw driven by a 3. 2 hp 
2-cycle gasoline engine (made by the 
Fuji Heavy Industry Co.), a Pionjar 
boring machine driven by a 6 hp 2-
cycle gasoline engine, a small boring 
machine driven by a 2-cycle gasoline 
engine (presented by the Tanaka Ko­
gyo Co.), and a boring machine (made 
by the Tone Borin� Co.) driven by a 
4-cycle gasoline engine (made by the 
Fuji Heavy Ind. Co.) were prepared 
(Figs. 52, 53). All of these tools were tested in the low temperature testing room 
at Mitaka down to - 40° C. There, a special lubricating-oil prepared by the Nihon 
Petroleum Co. was found necessary for easy starting of these engines. 
Fig. 53 (a) . T-100 type boring machine (prepared by the Tone Boring Machine Co.) driven by a 4-cycle gasoline engine (prepared by the Fuji Heavy Industry Co . ) .  Fig. 53 (b) . T-10 type tone boring machine. 
iii) WARM-AIR HEATER UTILIZING ENGINE WASTE HEAT 
A special warm-air heater utilizing the waste heat of a 2-cycle gasoline engine 
as shown in Fig. 5 4  was devised by Prof. S. AWANO. A special 50 cc, 2-cycle gaso­
line engine drove two fans, one of which was a small cooling fan and the other a 
large blower. The engine-cooling air blown by the small centrifugal fan was heated 
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by the engine cylinder when it went through the engine cooling fins . This hot air 
was mixed with the cold fresh air after 
it was blown out of the fins, and 
sucked again into the large blower. The 
air delivered from the large blower was 
led to the exhaust gas heat exchanger 
which was set on the engine. As the 
exhaust port of the engine was opened 
soon after top dead center , the exhaust 
gas temperature was very high. The 
hot exhaust gas was blown through 
the helical heating coil of stainless 
steel pipe installed in the heat-ex­
changer, and heated the mixed warm 
air still more. When the engine was 
started, warm and dry air was im­
mediately delivered from the outlet of 
a flexible steel tube at a rate of 45-
110 m3/hr and the temperature of the 
air went up to about (tR +23) °C,  where 
tn is the room temperature. The avail­
able energy rate was 300 -700 kcal/hr 
This would have been useful as a dryer 
or a portable air conditioner. But it 
was desired to elevate the outlet tem­
perature still more. This heater was 
made in the factory of the Nihon Uni­
versity with the use of the engine 
presented by the Kyoritsu Noki Co. 
��
ne exhaust 
, • _, Fuel tank 
! I Heat exchanger 
-��-- ---+'-� 
-((
�!�\ �---{
}) �-. Worm air 
a�n / � -
Co/di( 
(:; 
�
----- _ Mixed air 
-· I 
l j l:k�o/d ale 
: ""---
1 
: En2ine cylinder 
I 
, - J r ---' 
\,, _ _ _ _ _ __ ) \ 
Engine exhaust pipe 
( a ) 
( b )  
Fig. 54 (a), (b) .  Portable warm-air generator 
utilizing the exhaust-gas heat energy 
and cooling loss of a 2-cycle air-
cooled gasoline engine. 
iv) HAND OPERATED HOT-AIR-HEATER 
Two types of ·a hand operated hot-air-heaters were designed by Prof. S. AWANO 
Fig. 55. Hand operated hot-air 
generator. 
and made in the factory of the Nihon Uni­
versity (Fig. 55) . They were used as hand 
dryers on the trips. Each was composed of 
three parts, i . e. a pressurised oil heater, a 
small hand-operated fan, and a finned tube 
type cylindrical heat exchanger. When the 
heater was ignited, and the handle was 
turned by hand, hot air was blown out from 
the flexible tube. The outlet temperature 
was about (tR+88) ° C and its available energy 
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rate was 130 kcal/hr in the smaller type, and (tR +105) ° C and 160 kcal/hr m the 
larger type. The fans were presented by the kyoritsu Noki Co .. 
Many other machines and tools such as a lathe and milling machine were pre­
pared and transported to the Base. 
The details of the mechanical equipment prepared for the life at the Base is 
shown in Tables in the Appendix. 
13. 2. Results of actual use in the first expedition 
i) BATTERIES AND DRY'."CHARGER 
No trouble arose at the Base during one year from February, 1957 to February, 
1958. 
ii) ICE-SAW AND BORING MACHINES 
The ice-saw was very effective in cutting out ice blocks from icebergs ; but the 
engine problems of easy starting were still left to be solved. 
iii) PIONJAR TYPE BORING MACHINE 
Pionjar type boring machine did not oper:ate well because of slight damage 
caused by inadequate packaging. Generally speaking, the soundness of packing 
was most important for the smooth operation of the engines and ·other machines 
when they were used in the Antarctic. 
iv) THE WOODEN HANDLES OF HAMMERS 
They were apt to be broken or slipped out because of the dry air of the 
Antarctic. 
13. 3. Other machines prepared for the second and third expeditions i) lKW, 
A. C. PORTABLE GENERATOR 
An A. C. portable generator of 100V, single-phase, 1 KW rating driven by a 2-cycle 
gasoline engine was prepared as the electric source of the electric boring machine 
which was mounted on a snow-car and used for measuring the thickness of ice. 
Fig. 56. Portable 1 KW, A. C. 100 V electric 
generator (prepared by Tokyo Engine Ltd. 
Co.). 
ii) WEBUST TYPE AIR-HEATER 
An hot-air heater of the Webust 
type (prepared by the Mikuni Shoko Co.) 
was very useful for the pre-heating of 
Fig. 57. Webust type hot-air generator 100SN 
(prepared by the Mikuni Shoko Co .). 
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the engines of snow-cars . The heater supplied a hot-air jet at a rate of 550m3/hr, 
and also heat of 11, 000 kcal/hr by the burning of gas-oil at a rate of 1. 55 litres/hr. 
Besides this heater, a Hamann Nerson type, large hot-air heater was used very 
effectively ; it was very useful for the trips in the Antarctic field and in the inner 
high-lands. 
iii) PINAZZA-TYPE BORING MACHINE 
A pinazza-type boring machine was pre­
pared in place of the pronjar type for the 
second expedition. 
iv) WATER PUMP DRIVEN BY A 5 hp, 
2-CYCLE GASOLINE ENGINE 
As shown in Fig. 58, a portable water 
pump driven by a 5 hp gasoline engine was 
prepared by Tokyo Engine Co. to pump up 
the water of puddles or ponds into the water­
reservoir. 
14. Conclusion 
In this report the authors have described 
the snow-cars, sleighs, electric-generators, 
heating system and some other mechanical 
equipment that were prepared for the first 
Fig. 58. Water pump driven by a 5hp, 
2-cycle gasoline engine (prepared by 
the Tokyo Engine Co.). 
(1956/1958) , the second (1957 /1958) , and the third (1958/1960) J ARE. 
Fortunately, in the first expedition, the Syowa Base was built on Ongul Island and 
most of the carg9, including the machines and fuels, was transported there and 11 
members were able to gain precious experience with the comfortable but hard life 
at the Base through one year. However, in the second expedition, regrettable to 
say, the utmost which could be done was to visit the Base and take the remaining 
11 members back from there without leaving any one of the new team or any one of 
the new machines which had been prepared for the expedition . But in the third 
expedition 59 tons of cargo and 14 members of the JARE were transported safely 
by two helicopters from the Soya to the Base. 
As stated thus far, the authors had to devise and prepare many machines which 
were suitable for the life in the Antarctic, for transportation, and for the trips 
under many restrictions. The members of the team had to install the prepared 
machines at the Base and to use them most effectively . The success of these difficult 
tasks was to be obtained only by the cooperation of the designers, manufacturers, 
and the team members. This means that the new field of " Antarctic engineering " 
is being developed. So, consequently, if the work of the JARE is to be continued, an 
" Antarctic Research Institute " in which engineering problems as well as those on the 
natural phenomena in the Antarctic can be studied must be established in Japan. 
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APPENDIX 
Table I. LISTS OF MACHINES, TOOLS AND MATERIALS PREPARED FOR THE 1ST EXPEDITION. 
( 1 ) Snow-cars and forklift 
Items 
Gasoline snow-car 
Gasoline snow-car (wrecker) 
Diesel snow-car 
Spare parts for snow-cars 
Forklift 
Spare parts and tools for same 
( 2 ) Cargo-sleighs 
Wooden cargo-sleighs 
All-plastic caboose 
Sleigh for small compressor 
( 3 )  Rubber boats and plates 
Cargo rubber boat 
8 man rubber boat 
5 man rubber boat 
2 man rubber boat for air-plane 
1 man rubber boat for air-plane 
Cylinders and spare-parts 
Girderages for rubber boat 
2 cycle-gasoline engine for rubber 
boat 
Engine bed for same 
Propeller 
Plugs 
Tank-cap 
Blade of water pump 
Propeller · pin 
Astro-compass mount 
Oars 
( 4 )  Electric generators 
20 KVA Diesel electric generator 
Spare parts for same 
3 KVA Diesel electric generator 
Spare parts for same 
1 KVA wind-mill electric gen­
erator 
Numbers 
2 
1 
1 
1 set 
1 
1 set 
16 
2 
1 
6 
2 
7 
2 
1 
1 set 
2 
4 
4 
1 
5 
2 
2 
8 
2 
36 
2 
1 set 
1 set 
1 set 
1 
Maker 
Komatsu Mfg. Co. 
II 
II 
II 
Toyo Unpansha 
II 
Yokohama Y och t Co. 
Honda Giken Kogyo 
Yokohama Yocht Co. 
Mitsubishi Denki Co. 
II 
II 
II 
II 
II 
Delta Zosen Co. 
Kokusai Kyotei Co. 
Del ta Zosen Co. 
Kokusai Kyotei Co. 
II 
II 
II 
II 
Tamaya 
Delta Zosen Co. 
Isuzu Automobile Co. 
II 
Yammar Diesel Co. 
II 
Honda Giken Kogyo 
Remarks 
with torque-converter 
Ref. Table I. 15 (a), (b). 
unused 
18 sleighs were prepared, 
2 sleighs were not shipped. 
One of them was burnt 
down at the Base. 
Ref. Table 2 
blown out to sea, unused. 
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( 5 ) Heating furnaces, water-making equipment and hot-air generators 
Items 
40000 Btu/h warm-air heating 
furnaces 
20000 Btu/h oil-stoves 
Spare parts for heating furnaces 
1/4 IP single phase motor 
1/4 IP exhaust fan 
Ice-melting equipment and hot­
water making equipment 
ice-melting tank 
hot-water tank 
exhaust-gas heat-exchanger 
oil-burner 
circulating water pump 
heating coil 
head tank 
piping (insulated) 1" 
piping (insulated) 1 1/2" 
Warm-air generator 
Hand-operated warm-air genera­
tor 
Ventilator with heat exchanger 
( 6 ) Boring machines 
Numbers 
4 
3 
3 
3 
Maker 
Minorikawa Factory 
If 
If 
Toshiba Shoj i 
1 Minorikawa Factory 
1 set · Factory of Engr. Dept. of 
Nihon Univ. 
1 
1 
2 
1 
2 set 
2 
1 
1 set 
1 set 
1 set 
10 set 
1 set 
Factory of Nihon Univ. 
presented by Factory of 
Nihon Univ. 
presented by Okamura 
Manuf. Co. 
Remarks 
Ref. Table I. (16). 
for burning fan of heating 
furnace 
Steel plates for tanks were 
presented by N iso Seiko 
Ltd. Co. 
Steel tanks, heating coils, 
and exhaust-gas heat ex­
changer were aluminiz­
ed by the courtesy of 
Nihon Almer Co. 
A 2-cycle gasoline engine 
was presented by Kyorit­
su Noki Co . 
M iset-fans were presented 
by Kyoritsu Noki Co. 
blown out to sea 
----� �- - ------ ·�-- - ------�--- =========================== 
Pionjar boring machine 
Ice boring machine 
Tone T-100 type boring machine 
Tone T-10 type boring machine 
Spare parts for T-100 and T-10 
type 
( 7 ) Loading machine and tools 
Steel tripods 
Chain-block 
Lever-block , 3 tons 
If , 3/4 tons 
I-beam chucker 
Wire-clip, 12 mm 
Pulley , 2 tons 
Wire-rope 
12 mm X 2 m endless 
12 mm X 10 m single 
12 mm X 2 m loops at both ends 
12 mm X 5 m If 
Hooks to hang drum 
1 Rasa Shoj i  Co. 
1 Tanaka Kogyo Co. 
1 set Tone Boring Co. 
1 set If 
1 set If 
2 
2 
3 
4 
4 
24 
20 
6 
20 
20 
10 
4 set 
Kito Manuf. 
If 
If 
If 
If 
If 
If 
If 
If 
If 
If 
fl 
Co. 
blown out to sea 
Engine was prepared by 
Fuji Heavy Ind. Co. 
unused 
12 mm¢ wire was too weak. 
14-16 ¢mm wire was more 
suitable . 
unused 
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Items 
Manila-rope ( 20 mmX 30 m )  
Rope-clip (12 mm , V type) 
Turn-buckle (12 mm ) 
Shackle (12 mm ) 
Anchor (1" SGP X l. m )  
II ( 6 X 50X 50 X 1m )  
Chain-clip (for 3 ton lever-block) 
Spare parts 
( 8 )  Gas-welding equipment 
Oxygen cylinder ( 700/, dry gas) 
Acetylene cylinder ( 55 l, dry gas) 
Welder , A-medium type 
, A-1 type 
Cutter, CB....:small type 
, CB-1 type 
· Oxygen regulator , . 120 type 
Acetylene regulator , 5 kg type 
Brazing powder 
Welding rod , 2 mm 
, 3mm 
Brass rod , 2 mm 
Oxygen hose , 20m ( 1'4" X 3B) 
Acetylene hose , 20 m (3/s" X 2B) 
Hose-clamp 
Tools and spare parts 
( 9)  Storage battery 
Numbers 
8 
40 
5 
13 
20 
20 
4 
1 set 
8 
6 
1 
1 
1 
2 
2 
1 kg 
10kg 
20kg 
5 kg 
2 
2 
10 
1 set 
Maker 
Kito Manuf. Co. 
II 
II 
II 
II 
II 
II 
II 
· Nihon Oxygen Co . 
II 
II 
II 
II 
II 
II . 
II 
II 
II 
II 
II 
II 
II 
II 
II 
Remarks 
Number must be increased. 
Tip was too weak. 
II 
unused 
Ref. Table I, (17). 
1 cyl. was used. 
II 
============�==============="· ·- - -- --- - - - �- -
Battery ( 40S, 12V, 150 AH) 
Dilute H2S04 (18 l) 
Cone. H2S04 (18 l) 
H2S04 bath 
Battery tester 
Spare part and tools 
(10) Cold-storage equipment 
11P unit-cooler 
Cold air ducts 
Insulated door 
F-12 refrigerant 
( 11) Machine-tools 
Lathe ( 4ft) 
Accessor ies for same 
20 
20 
2 
1 
3 
3 sets 
Furukawa Electric Coal Co . 
II 
II 
II 
2 Nakano Refrig . Machine Co. unused 
1 set 11 
1 set II 
20kg II 
1 
1 set 
Isuzu Automobile Co. 
II 
unused 
116  
Items 
Electric drill (1/2IP) 
11 (1/4IP) Electric grinder Electric grinder (hand type) Small air compressor 
Electric fan 
Electric-heater Stand for electric-drill Breast type hand-drill Hand-grinder Gasoline blow-torch (1 l) G-20 type hand oil pump SOP-2 type syphon pump Wing pump 
Spray-gun 
Vise (8" box type) 
1 14R type pipe screw cutter HS-3 screw jack (3 tons) Tap-wrench (several sizes) Die-wrench ( " 
Tap-dies ( " 
T-56 tube flaring cutter L-50 valve lifter Hack saw Saw-blade (10") Radio-pliers Pliers (8") " (6") Nipper (6") Pliers (8") " (6") Metal shears (straight) 
" (curved) 
) 
) 
File (sets consisting of various kinds) File handle File for saws Center punch, 5 X 3/8" Crosscut chisel Flat cold chisel , 3/4'' 
I/ , 6/17" 
Special Committee on Engineering 
Numbers 
1 2 1 1 1 
4 
4 1 1 1 6 6 4 2 
1 
1 
1 3 3 
1 1 3 12 dozens 3 5 5 3 3 3 1 1 
30 12  5 
Maker 
Hitachi Manuf. Co. 
" 
" 
" 
" 
" 
" Banzai Motor Co. 
" 
" 
" 
II 
" 
II 
II 
" 
" 
" 
II 
" 
" 
II 
" 
" 
" 
II 
II 
II 
II 
II 
II 
II 
II 
Remarks 
very useful 
II 
II 
II 
II This was to be used for equalizing the room tem­perature distribution . unused. used in dark room very useful 
II unused very useful too many very useful for fuel transfer Number must be increased. unused as the paint was deteriorated. Small bench type must be prepared too. 
very necessary 
One set 3 X O .  6 "' 14 X 2 . 0 inch size must be pre­pared. unused 
II very useful 
II 
II 
II 
II 
II 
II 
II 
II 
II sets of 5 and 10 kinds useful too many 
Punches of good quality must be selected. 
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Items 
Wire-brush Double-end wrench, BT-9 Double-end wrench, BT-6 Socket-wrench (mm size), 1 5  1 0  Box wrench (mm), BT 6 1  (set of 6) Adjustable wrench, 12" 
" 
" Pipe wrench, 
" 
II 
II 
8" 6'' 36" 18" 
8" 
6" Screwdriver ( various kinds, flat and cross) C-clamp vise, 8" 
II II 5" 
II II 3" Hand vise Oiler can Grease gun 
Drill bits ( various kinds) 
Wire wheel (8") Grinder wheel (8") 
II (4") Dresser Oil stone 
Sandpaper ( various kinds) 
Valve-seat lapping tool 
11 11 rubber Stud bolt extractor Reverse tap Pilot reamer set (set of 1 1 )  
w ork lamp So ldering iron, 300 W 
II 1 50 W  H ammer, 1 lb " 1/2 lb 
II 3 lb Sledge hammer, 10 lb Copper mallet, 2 lb Wood mallet (large) 
II (small) 
Numbers Maker 
5 3 1 2 sets 1 set 2 sets Banzai Motors 2 " 2 " 2 " 1 " 1 " 
1 " 
1 
2 5 5 1 1 0  
3 
1 " 4 " 4 II 4 " 5 " 
5 II 5 II 1 1 1 1 5  2 2 5 2 1 
4 2 2 
3 
Remarks 
select good quality 
II 
II 
II 
II 
not necessary necessary necessary, Wrench bought in Cape Town was very easy to use. (ditto) 
(ditto) 
Small diameter bits were easily broken ; therefore increase number of them . 
extremely fine, also neces-sary 
select good quality 
used for night illumination 
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Items 
Slide hammer puller 
"Super-clip" puller 
Piston ring compresser 
Special Committee on Engineering 
Numbers 
1 
1 
1 
Maker Remarks 
Motor siren 1 useful for signals within 
Hand siren 
Tods and parts for clocks 
Funnel 
1 
1 set Nakamura Tokeiten 
10 Banzai Motors 
(12) Measuring tools and instruments 
Folding scales 
Steel scales 
Feeler gauge (mm) 
Calipers, inside and outside (set 
of 2) 
Compasses, 8" 
Sqare, 5 X 3 1/2 
Height or surface gauge 
V block 
Micrometer calipers, 0"-'25 mm 
// 25"-' SO mm 
" S0"-'75 mm 
Thermometer (column) , 0"-'100 °C 
" C " ) , - 40,_, + 50 °c 
Compression gauge 
Vacuum gauge 
Battery hydrometer 
Volt-ammeter 
Frequency meter 
Measuring cup 
( 13) Materials 
Galvanized sheet steel (flat) 
fl (corrugated) 
Aluminum sheets 
Steel angle, 3 X 25 X 20 ft 
fl 3 X 40 X 5 . S m 
Round bar, 6 mm¢ X 5 .  S m 
fl 8 X S . S m  
II 9 X  fl 
fl 13 X If 
II 19 X II 
" 25 X II 
II 80 X 500 mm 
II 100 X 500 mm 
Steel sheet, 0 .  6 mm X 3 ft X 6 ft 
3 
2 
1 
1 
1 
2 
1 
2 
1 
1 
1 
10 
10 
1 
1 
10 
2 
2 
10 
100 
100 
4 
Banzai Motors 
Banzai Motors 
fl 
" 
fl 
fl 
fl 
Meidensha 
Banzai Motors 
Nippon Kokan 
Kinoshita Shoten 
Takada Aluminum 
68 kg Kinoshita Shoten 
101 11 
9 II 
15 II 
16 II 
29 " 
37 " 
42 " 
20 1! 
31 " 
16 " 
II 
Base 
not enough 
not enough 
" 
Tester is better. 
for passageway roof 
" 
al. fittings very useful 
No. 8 .  1959] (561) Report of the Mechanical Engineering Committee 1 1 9  
Items 
Steel sheet, 1 . 0 X 3 ft X 6 ft // 2 .  3 X 3 ft X 6 ft Steel plate, 4. 5 X 3 ft X 6 ft Thick plate, 10  X 3 ft X 6 ft Steel pipe, 1 1/2" X 18' 
II 1" X 8' 
II 3//' X 18' 
II 1/2" X 1 8' Steel wire, No. 20 
II No. 14 
II No. 10 Copper tubing 6 mm<p x O .  8 mm x 16' 8 mm¢ X 0 . 8  mm X 16' 10 mm</J X 1 . 0 mm x 16' 12  mm<p X 1 . 0 mm X 16' 1 8  mm<p x 1 . 2 mm x 16' Piano wire, 3 kinds Wire rope (5 mm) Solder Soldering paste 
Insulation tape (black) 
Vinyl tape Asbestos yarn 
II tape 
II sheet, 1 m X 1 m Rubber sheet, 1 m sq . ,  t = 2  mm Bakelite plate, t=8  mm Rubber hose, 1 1/2"</J 
II 1" <p 
II 3//' <p 
" 1 /2" <p 
11 65 mm¢ Hose clamps ( various sizes) Vinyl pipe, 6 mm¢ 
II 8 mm¢ 
11 10 mm<jJ 
11 1 2 mm<jJ 
11 1 8mm</J Polyethylene thick sheet (yard width) "Super sheet packing" ,  1 m sq . ,  t = 2 mm Waste (rag), 1 50 lb Red lead, 1 lb Hermetic paste, 1 lb 
Numbers 
26 kg 30 II 59 11 131  II 43 11 27 11 46 11 7 II 20 11 20 11 
20 11 
Maker 
Kinoshita Shoten 
II 
II 
2 lengths Furukawa Denko 
II 
II 
II 
II 
400m 1 0 kg 500 grams 
10 rolls 
1 0  rolls 1 0 kg 5 rolls 3 sheets 4 sheets 6 40m 40m 40m 40m 10m 
20m 20m 20m 20m 20 m 
200m 
2 
1 1 
Banzai Motors 
II 
II 
II 
II 
II 
Remarks 
drifted away 
too much not enough must have good low-tem­perature performance 
must be oil-proof, cold­proof, and heat-proof 
very useful 
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Items 
Lapping compound, (fine) 1 lb (medium) 1 lb Grease nipple ( various kinds) Vee belt, 1 20 
Numbers 
1 1 
3 100 
Maker 
Electric bulb, 1 2  V . ,  20 W Wiring material ( various kinds) Bolts, nut, washers Okabe Shoten Takayama Shoten Electric wire, 4 mm (enameled) Terminals for wiring 100m 100 " battery 
(14) Tools for unpacking and transportation 
Crowbar with nail-extracting slotsl Nail extractor 10  3 Crowbar, 1 500 mm Lever pole (oak) , 2000 mm Roller (oak) , 1 500 X 100 ¢mm Saw (large) 
10  6 6 2 3 2 1 1 1 
Wood-working tools (sets) Axe Drum can carrier Drum can tilter Winch (1 ton) Two-wheel truck (pipe construc­tion) 1 
(15) Supplies for snow-cars (a) Engine supplies (Toyota Motor Co. ,  Ltd.) (Note : Symbol * indicates items used .)  
Part No . 
F 1 1371 F 1 1213 F 12231 F 12302 1 161 1 160 1 1 59 12103 F 1 3 1 1 1  F 1 341 1 F 135 1 1  F 1 371 1 14142 B X1 1795 
Item description 
Engine (Model F 105) Gasket, valve rocker arm cover Gasket, cylinder head Gasket, valve l ifter cover Oil retainer, complete, timing gear cover Gasket, oil pan, front and rear Gasket, LH, oil pan Gasket, RH, 11 Screw, oil pan Piston Compression ring, piston Oil ring, piston Shim, connecting rod Bolt, flywheel Shim, crankshaft front bearing 
Remarks 
Quantity 
1 *  3 7* 3 3 4* 2* 2* 3* 3* 12* 12* 1 2  
6 
3 
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- -�� No. _ _ , _ __ _ ____ __ I_t_em _ _ d_e_sc __  rip_t_io_n _ _ _ _ _ _ _ _  
1 
__ _
_ 
Q_u_a_n_t_it_Y _ _   
B X 1 1 796 Shim, crankshaft 2nd and 3rd bearing 
B X  1 1 797 Shim, II rear II 
B X 1 1 773 Oil stopper, 11 11 
F 14512 In take valve 
F 14522 
F 14532 
1 547 
1 548 
14552 
F 14551 
F 14591 
1 562 
1 552 
1 554 
1 538 
1 054 
18 164 
B Q 1 63 1 1  
B Q29500A 
B J R 18201 
B J R 1 8296 
S A 18295 
B J  R 27337 
F 27600 
5502 
B Q 27000 
B Q27700 
B Q 28000 
54337 
54317  
54327 
F 2321 3  
F 25400 
A-FX 25500 
F 1 8312  
1 759 
1 676 
2344 
BXSST1001 
BXSST1 002 
BXSST1003 
BXSST1022 
BXSST1061 
FA60 SST1072 
Exhaust valve 
Valve spring 
Stem guide, intake valve 
II , exhaust valve 
Seat, valve spring 
Cap, 11 
Oil seal, valve stem 
Retainer , valve stop ring 
Cap stopper, valve spring 
Push rod 
Screw, valve adjusting 
Rocker shaft , valve 
Rubber, water pump shaft 
Fan belt 
Ignition coil assembly 
Distributor ignition cord, complete 
Resistor, coil 
Resistor, spark plug 
Condenser, complete 
Spark plug 
Gasket, spark plug 
Generator assembly 
Bearing for generator 
Voltage regulator assembly 
Starter motor assembly 
Cap, distributor rotor 
Condenser , complete 
Breaker arm, complete 
Contact point ,  complete 
Packing, exhaust pipe 
Fuel pump assembly 
Carburetor assembly 
Packing, carburetor 
Sleeve 
II 
II 
Engine adjusting kit 
Guide pine, cylinder head 
Valve guide tool 
Pulley puller, crankshaft 
Screw driver , carburetor 
Clutch guide tool 
6 
3 
2 
6 
6 
1 2  
6 
6 
6 
6 
6 
6 
1 2  
6 
6 
2 
3 
10* 
3* 
1* 
3* 
6* 
3* 
24* 
24* 
1 *  
1 
3* 
2* 
3* 
8* 
8* 
8* 
4 
2* 
1 *  
2* 
1 0  
4 
1 2  
3 *  
1*  
1*  
1*  
2* 
1 *  
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(b) Chassis supplies (Komatsu Seisakusho) 
Part No. 
K C20 H 700 b 
fl B 1 55 a 
fl B 1 56 a 
fl B 701 a 
fl · B 733 
fl B 735 
P G20 T 324 
K C 20 B 832 
fl 
fl 
B 2832 
D 224 
HD 50 33225 
K C 20 D 312 
fl D 323 
fl D 324 
fl D 413 
fl D 41 5 
fl D 513 
fl D 516 
fl D 614 
fl D 453 
fl D 653 
KD20 D 412 
fl D 513 
K C 20 E 170 
K C 20 E 191 
fl F 312 a 
II 
fl 
fl 
fl 
fl 
II 
fl 
II 
fl 
fl 
fl 
fl 
fl 
fl 
fl 
fl 
fl 
fl 
fl 
F 319 a 
F 313 
F 314 a 
G 311  
G 312 a 
G 353 
G 461 a 
H 401 a 
H 501 a 
J 501 
K 201 
J 535 
K 241 a 
K 296 
K 333 
K 343 
K 362 
K 363 
K 501 a 
Item description 
Caterpillar assembly 
Strainer 
Drain plug, oil 
Radiator assembly 
Hose radiator 
fl 
Clamp 
Rubber hqse 
fl 
Snap ring (14 . 8  d) 
Spring (Forkshaft) 
Snap ring ( 4 7 .  5d) 
(95d) 
(97d) 
Gear, main 1 st & 2nd speed 
Needle bearing 
Counter gear, 2nd & 3rd 
Snap ring (76 . 5 d) 
fl (33 d) 
Shim 
fl 
Gear, main, speed reduction 
Gear, secondary, fl 
Needle bearing 
Snap ring 
Drive shaft 
Feather key 
Cap nut 
Lock washer 
Coil spring (large) 
fl (small) 
Snap ring (17.  5 d) 
Adjusting bolt 
Track roller 
Track carrier roller 
Hand brake band assembly 
Release bearing 
Adjusting plate 
Return spring 
Cup 
Clutch spring 
Pin 
Stud bolt 
Nut 
Brake band assembly 
Quantity 
3* 
2* 
1 
1 * 
4* 
4* 
20 
2* 
2* 
6 
3 
1 
1 
1 
1 
3 
1 
1 
1 
10 
20 
1 
1 
6* 
8* 
2 
6 
2 
3 
4 
4 
20 
2 
20 
4 
1*  
6* 
60 
10* 
6 
6 
3 
12 
3 
2* 
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Part No. 
K C 20 K 541 b 
11 L 121 
II 
II 
II 
II 
II 
II 
II 
II 
L 331 
L 333 
M 111 a 
M 112 a 
M 411 
M 412 
M 421 
M 431 a 
11 M 451 a 
11 N 686 
11 N 721 
G D 30 N 738 
11 N 751 
11 N 752 
K C 20 Q2161 
II 
II 
II 
II 
II 
Q2161 
Q 169 
Q 2108 
Q 171 
Q 172 
II Q 2191 
II Q2192 
K C 50 Q 194 
K C20 Q 2198 
II Q 199 
II 
II 
II 
II 
II 
Q2211 
Q2212 
Q 2213 
Q 2214 
Q2215 
D 30 E 92 
K C 20 Q2223 
II 
II 
II 
II 
II 
Q 2224 
Q2225 
Q 231 
Q2232 
Q2251 
II Q2261 
K C 50 Q 156 
II Q 3 11 
II Q 812 
H D50 65591 
II 65592 
G D 30 Q 115 
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Item description 
Return spring 
Spindle 
Restraining rod 
Fork joint 
Equalizer spring 
Auxiliary spring 
Track roller arm (A) 
II (B) 
Arm shaft (A) 
II (B) 
Spring support shaft 
Piston cup 
Brake hose assembly 
Nipple 
Packing 
II 
Wiper 
II 
Blade (Scraper type) 
Defroster, electric heating type 
"Noise filter" (50A) 
II (10A) 
Electric bulb (A 12 V, 40/40 W) 
11 (A 12 V, 40 W) 
11 (A 12 V, 10 W) 
11 (A 12 V,  15 W) 
Fuse box 
Speedometer 
Tachometer 
Ammeter 
Oil pressure gage 
Water temperature gage 
Resistance 
Tachometer unit 
Oil pressure gage unit 
Water temperature gage unit 
Flexible shaft , speedometer 
II 
Relay, lamp 
Buzzer 
Relay, horn 
tachometer 
Terminal, positive 
II , negative 
Connector 
Spherical joint for connector 
Cord connector 
Quantity 
10 
2 
2 
2 
10 
5 
2 
2 
2 
2 
2 
4* 
4 
5 
10* 
10 
2 
2 
6 
1 
6 
3 
12* 
12* 
20* 
30* 
1 
1* 
1 
3 
3 
3 
2 
1 
2 
2 
2* 
2 
2 
2 
4 
2* 
2* 
20* 
40* 
5* 
123 
124 
Part No. 
G D 10 E 326 
G D30 Q 825 
II Q 851 
II Q 849 
II Q 853 
K C 20 Q 841 
K D20 Q 161  
II Q 191 
II Q 192 
II Q 194 
II Q 198 
II Q 229 
II Q 214 
II Q 226 
II Q 223 
II Q 251 
II Q 261 
II Q 827 
H DSO 65319 
K C 20 Q 813 
II R 341 a 
" R 342 a 
II R 346 
II R 2792 
" R2793 
" R2794 
" R 745 
II R 746 
" R 997 
II R 998 
" R 999 
II 80304 
K C 20 D 213 
" G 422 
" H 454 
610 S 201 1  
II 4012 
" 4512 
II  5012 
II  5812 
" 7513  
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Terminal 
Terminal, nng 
II 
II 
II 
" 
Wiper 
Item description 
Electric bulb (24,.._,,,32 V, 50/50 c .p .) 
11 (24 V, 45 W) 
11 (A 24 V, 1 5 W) 
11 (24 V, 1 c .p. ) 
Temperature gauge, oil 
Pressure gauge, oil 
Resistance for meter 
Tachometer unit 
Relay, lamp 
Buzzer 
Terminal block 
Relay, horn 
Terminal lug, tubular 
Rim frame 
Glass 
Sponge rubber 
II 
Tapping screw 
Rivet 
Hook 
Twist hook 
Round-head screw (cross-recessed) 
II 
" C C 
Roller bearing, conic 
Oil seal 
II 
II 
II 
II 
II 
II 
II 
" 
II 
II 
Hexagonal bolt ( various kinds) 
Stud 11 
Flat-head screw 
Castle nut 
Spring washer 
II 
II 
II 
) 
) 
Quantity 
20 
20 
20 
10 
10  
2 
1 
4 
4 
7 
1 3  
1 
1 
1 
1 
1 
1 
1 
3 
2 
2 
4* 
1 *  
1 *  
so 
20 
SO* 
SO* 
SO* 
1 50* 
100* 
10 
4 
4 
20 
4 
4 
8 
2 
4 
4 
* 
* 
* 
* 
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Part No . Item description 
Lock washer, toothed ( various kinds) 
Quantity 
* 
K C 20 Y2291 
II Y2292 
II Y2293 
II Y2294 
II R 2741 
II R 2742 
II Y2900 
II Y A  270 
II Y A  280 
Cotter pin II Rivet, hollow Tapered plugs ( various kinds) Grease n iple 11 Hook type spanner 
II Steering clutch assembly Plate for steering clutch Window (A) 
II Shipboard stowing equipment (1 set) Caterpillar connecting tool Master pin pulley 
(16) Spare parts for warm-air furnaces 
1 1 1 1 
* 
* 
* 
10* 8* 1 *  2 1 
Items l_Q_u_an_ti_tY _ _ , ,  _ __ _ _ __ " _Ite_m_s _ _ _ _ _ _  , _ _  Qu_a_n_t_it_Y_ 
Motor, 1/4 hp. , single-phase, Toshiba 1 Spare parts for above Motor, 1 /4 hp. , 3-phase, Kurita Motor for burner, 20-watt Oil control valve, complete Spare parts for above Fan limit control Room thermostat Magnetic switch Burner ring for oil burner Inner ring II 
Note : Symbol * indicates items used. 
3* 1 set 1 1 1 1 set 1 1 1 
4 226 
Outer ring for oil burner Top brick 11 Spreader 11 Electric heater Pilot lamp Bearing for blower Glass for inspection hole Mica II Asbestor sheet packing for combus­tion chamber door Vee belt 
(17) Spare parts and tools for cargo-handling equipment 
Brake plate, for 1 /2 ton chain block 
II II 3/4 II lever block 
II II 3 II II Pawl, II 1/2 II chain block 
II , II 3/4 II lever block 
II , II 3 II II Pawl spring, II 1 /2 II chain block 
II II 3/4 II lever block 
6 6 6 3 6 6 3 6 
Pawl spring, for 3 ton lever block Ratchet wheel , 
II 
II 
II 1/2 
II 3/4 
II 3 1 /2 inch box spanner 
II chain block 
II lever block 
II II 
3/8 II , 5/16 II , box spanner Cotter pin extractor 
1 6  16  8 24 4 4 4 8* 
4* 
4 
6 3 3 3 3 3 3 
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Table II. THE PROPERTIES OF FUELS AND 01Ls PREPARED FOR THE l sT EXPEDITION 
( 1 ) Antarctic gasoline 
Items Quantity Items 
Specific gravity, 15/ 4 °C O. 6780 Fractional distillation 
Corrosiveness test (copper sheet) 0 Initial boiling point 
Sulfur content, % 0 . 003 10% 
Octane rating (motor method) 80. 3 SO% 
Vapour pressure, psi. at 100°F 12. 8 90% 
Tetra-ethyl lead,, cc/gal . 0. 3 97% 
Existent gum content, mg/100 cc 0 .  3 I
I 
End point 
_I_n_d_u_c_t_io_n __ P_e_r_io __ 
d_,_h_r_s_. _ __ _ ___ ___ 
1 __ 6 _ or more [ Total distillate 
( 2 ) Ordinary gasoline 
Specific gravity , 15/4°C 
Reaction 
0.721 Tetra-ethyl lead, cc/ gal. 
Sulfur content, % 
Doctor test 
Gum, mg/100 cc 
Octane rating (motor method) 
Corrosiveness test (copper sheet) 
Vapour pressure, kg/cm2 
( 3 ) Antarctic gas-oil 
neutral 
0.01 
satisfactory 
1 
83 . 3  
0 
0 . 59 
Induction period, hrs. 
Fractional distillation 
10% 
50% 
90% 
I I 
97% 
Total distillate 
==- ----- ---- =- --- ----��-�---- =� ---=--- � �=-=--======= ==== ==-
I Sulfur content, 
-
% Specific gravity , 15/4°C 0. 8580 
Reaction neutral 
Flash point, °C 87 
Diesel index 
Residual carbon , % 
Viscosity , at 30°C 33. 5 Aniline point, °C 
Fractional distillation , °C, 95% 30. 6 Colour (union) 
oc 
oc 
Pour point,  °C - - - -- -- �-- s_s_. o _ _ _  l 
__ 
c
_
o
_
r_r_os_
iveness test (copper sheet) 
( 4 )  Antarctic aviation gasoline 91L 
Specific gravity, 1 5/4°C 
Reaction 
Corrosiveness test (copper sheet) 
Sulfur content, % 
Aniline point, °C 
0.7156 
neutral 
0 
0 . 004 
52. 2 
8. 341 Aniline specific gravity constant 
Freezing point °C - 6() or lower 
Octane rating (motor method) 
Vapour pressure, kg/cm2 
Tetra-ethyl lead, cc/gal. 
Existent gum content, mg/100 cc 
91 .  3 
0.45 
2. 8 
0 . 2  
Oxidation stability ,  100° C x S hr. 
Potential gum, mg/100 cc 
Lead precipitation , fl 
Colouring 
Solubility in water (test) , cc . 
Fractional distillation °C 
Initial boiling point 
10% 
50% 
90% 
97% 
End point 
Total distillate 
I Q . uanttty 
29 
42 
59 
94 
128 
140 
- 99 . 0  
-- �····�-
1 . 3  
8 or more 
53 
100 
165 
188 
98 
0. 155 
47.9 
trace 
61 . 3  
1(  - ) 
0 
0 . 4  
0 . 4  
blue 
0 
49 
65 
80 
100 
112 
133 
99 . 0  
----- -- - ------ - -�-�--- -- - -
-
��-- - -- -- - - - - - - --
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( 5 ) Kerosene 
�-- - ---
Items 
Spec ific gravity, 15/4°C 
Reaction 
Flash point, °C 
Sulfur content, % 
Doctor test 
Corrosiveness test (copper sheet) 
Lighting test 
( 6 ) Antarctic eng ine oil 
Quantity Items 
0. 801 Colouring (saybolt) 
neutral Smoking point, mm 
74 Fractional distillation oc 
0. 01 Initial boiling point 
satisfactory 10% 
0 95 % 
satisfactory End point 
0. 870 Viscosity index Spec ific gravity 
Flash point, °C 
Pour point, 0c 
218 Colouring 
- 37. 5 or less Stability test, 170°C x 24 hrs. 
Viscosity (saybolt universal 
at 0°F 
at 100°F 
at 210°F 
( 7 )  Antarctic gear oil 
seconds ) 
10. 888 
24. 3 
5 7. 9  
Spec ific gravity, 15/4°C 0. 9277 
Flash point, °C 164 
Viscosity (saybolt universal) at 210°F 6 3. 5 9  
( 8 )  Antarctic torque-converter fluid 
Specific gravity, 15/4°C 
Flash point, °C 
Viscosity (centistoke) at 100°F 
at 210°F 
( 9 ) Aviation eng ine oil 
Spec ific gravity, 15/4°C 
Flash point, °C 
Colouring (ASTM) 
Pour point, °C 
Viscosity (saybolt universal) 
(10) Antarctic brake fluid 
Viscosity, Centistoke at 130°F 
at - 40°F 
Cold test ( -40°F X 6 days) 
Boiling point, °F 
Flash point, °F 
PH value 
Rubber swelling 
0. 88 70 
16 1 
18. 09 
4. 5 6  
0. 876 7 
238 
41/2 ( - )  
- 17. 5 
4. 48 
870 
satisfac tory 
26 7 
130 
8. 9 
0. 0022 
I 
:N"eutralization number, KOH,mg/gm 
Saponification number, KOH, mg/ gm 
Residual carbon, % 
Viscosity index 
Pour point, °C 
4-Ball test, kg/cm2 
Viscosity index 
Pour point, °C 
4-Ball test, kg /cm2 
at 100°F 
at 210°F 
Viscosity index 
1 1  Residual carbon,  % 
[ 
:N"eutralization number, KOH%, 
mg/gm 
Erosiveness test, mg/cm2 
Copper 
Brass 
Tin 
Aluminum 
Cast iron 
PH value afte:r erosiveness test 
127 
Quantity 
30 or more 
30 
2 00 
212 
255 
275 
146 . 7  
11/2< - )  
satisfactory 
1. 09 
1. 46 
0. 81 
135 
- 42. 5 
12. 5 
182. 8 
- 55 . 0 
5. 5 
5 30 
6 7  
103 
0. 14 
0. 01 
0. 18 
0. 19 
0 
0 
0 
6 . 3 
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(11) Antarctic anti-freeze flu id 
Items 
1
_
Q
�
u
_
a
_
n
_
ti
_
ty
�I � 
Items 
Specific gravity, 15/4°C 
Colouring 
1. 032 Tin plate 
blue Solder 
Coagulation point, °C - 75 
Water content, % 30 
Corrosiveness test (95°C X 15 0 hrs . ), 
mg/cm2 
(12) Antarctic grease 
35 6 
Brass 
Copper 
II Aluminum 
I[ Additive 
Leakage test, % Dropping point, °F 
Consistency, U. W. 242 Oil separation, % 
" w 280 Corrosiveness test (copper 
Evaporation loss, % 0. 88 Mineral oil content, % 
sheet )  
[ Quantity 
0. 05 
0. 04 
0. 03 
0. 05 
0. 07 
contains 
0. 5 
0. 8 
0 
71. 0 
